

**28. Approve Amendment #1 to RFP-4179-02/BJC – Installation of Strand Hybrid Fiber Optic Cable for the Sanford River Walk Project with Harris-McBurney Company, Tampa (\$3,843.50).**

RFP-4179-02/BJC provides for all labor, materials, equipment, coordination and incidentals necessary for the installation of strand hybrid fiber optic cable for the Sanford River Walk project. Once tested and operation, removal of existing fiber optic cabling mounted aerial on City of Sanford street light poles. Harris-McBurney Company is requesting additional compensation for the requirement to directional bore approximately 500 feet of conduit in the vicinity between San Carlos Avenue and San Juan Avenue. The existing sidewalk in this area is preventing Harris-McBurney from trenching as proposed. The following is the summary of the cost of this contract:

|                       |                 |
|-----------------------|-----------------|
| Original Contract Sum | \$57,480.00     |
| Add Amendment #1      | <u>3,843.50</u> |
| Revised Contract Sum  | \$61,323.50     |

Information Technologies/Telecommunications and Fiscal Services/Purchasing and Contracts Division recommend the Board to approve and authorize the Chairman to execute the amendment and authorize Purchasing to notify the Contractor of such action.

**FIRST AMENDMENT TO STRAND FIBER OPTIC CABLE INSTALLATION AGREEMENT  
(RFP-4179-02/BJC)  
SANFORD RIVER WALK PROJECT**

**THIS FIRST AMENDMENT** is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_ and is to that certain Agreement made and entered into on the 28<sup>th</sup> day of January, 2003 between **HARRIS-MCBURNEY COMPANY**, whose mailing address is Post Office Box 3430, Brandon, Florida 33509, hereinafter referred to as "CONSULTANT," and **SEMINOLE COUNTY**, a political subdivision of the State of Florida, whose address is Seminole County Services Building, 1101 East First Street, Sanford, Florida 32771, hereinafter referred to as "COUNTY".

**W I T N E S S E T H:**

**WHEREAS**, the CONSULTANT and COUNTY entered into the above-referenced Agreement on January 28, 2003 for strand hybrid fiber optic cable installation services for the Sanford River Walk Project in Seminole County; and

**WHEREAS**, the parties desire to amend the Agreement so as to expand the Scope of Services and increase the CONSULTANT'S compensation; and

**WHEREAS**, Section 20 of the Agreement dated January 28, 2003 provides that any amendments shall be valid only when expressed in writing and duly signed by the parties,

**NOW, THEREFORE**, in consideration of the mutual understandings and agreements contained herein, the parties agree to amend the Agreement as follows:

1. The Scope of Services attached to the Agreement is increased to provide for the additional services provided in the attached Exhibit "A," which is incorporated by this reference.

2. The COUNTY agrees to compensate CONSULTANT the fixed fee sum of THREE THOUSAND EIGHT HUNDRED FORTY-THREE AND 50/100 DOLLARS (\$3,843.50) for the increased Scope of Services. The total fixed fee

compensation through this First Amendment is the fixed sum of SIXTY-ONE THOUSAND THREE HUNDRED TWENTY-THREE AND 50/100 DOLLARS (\$61,323.50). In no event shall CONSULTANT be paid more than the fixed fee sum stated above.

3. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect for the term of the Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this instrument for the purpose herein expressed.

ATTEST:

HARRIS-MCBURNEY COMPANY

\_\_\_\_\_  
, Secretary

By: \_\_\_\_\_  
GERRY GILBERT, President

(CORPORATE SEAL)

Date: \_\_\_\_\_

ATTEST:

BOARD OF COUNTY COMMISSIONERS  
SEMINOLE COUNTY, FLORIDA

\_\_\_\_\_  
MARYANNE MORSE  
Clerk to the Board of  
County Commissioners of  
Seminole County, Florida.

By: \_\_\_\_\_  
DARYL G. MCLAIN, Chairman

Date: \_\_\_\_\_

For the use and reliance  
of Seminole County only.

As authorized for execution  
by the Board of County Commissioners  
at their \_\_\_\_\_, 20\_\_\_\_  
regular meeting.

Approved as to form and  
legal sufficiency.

\_\_\_\_\_  
County Attorney  
AC/lpk  
3/13/03  
lam-rfp-4179

Attachment:

Exhibit "A" - Change Order to Scope of Services

## HARRIS-McBURNEY COMPANY

David Ray  
 Southeast Regional Manager  
 2120 Hwy. 301 North  
 Tampa, FL 33619

Phone 1/800-282-5611  
 Fax 1/813-623-5618

3/6/03

Mr. John Taylor, CCNA  
 Technology Engineer  
 IST Dept., Seminole County  
 1101 East First Street  
 Sanford, FL 32771

Project I.D.: Sanford River Walk Fiber Optic Cable Installation

Subject: Change Order Request

Harris-McBurney Company is requesting additional compensation for the requirement to directional bore approximately 500' of conduit in the vicinity between San Carlos Avenue and San Juan Avenue. The existing sidewalk in this area is preventing us from trenching as proposed. Harris-McBurney Company will proceed to bore this segment of the conduit route upon approval.

Charges:

|                 |                  |                   |              |
|-----------------|------------------|-------------------|--------------|
| 500 LINEAR FEET | BORE 2"          | @ \$7.05 PER FOOT | = \$3,525.00 |
| 91 SQUARE FEET  | CUT/RMV CONCRETE | @ \$3.50 PER FOOT | = \$318.50   |

TOTAL CHANGE ORDER: \$3,843.50

Please contact us upon receipt and approval of this pending change order.

Respectfully,

HARRIS-McBURNEY COMPANY

David Ray  
 Southeast Regional Manager