

**25. Approve Amendment #13 to PS-332-96/BJC – Engineering Services for Lake Emma Road, with Bowyer-Singleton & Associates, Inc. of Orlando (Time Extension).**

PS-332-96/BJC provides for preliminary engineering and final roadway design (including landscaping and irrigation plans) and design right-of-way maps with title search for the construction of approximately 2.1 miles of multi-land collector highway.

PS-332-96/BJC is due to expire by its own terms on April 18, 2004. Amendment #13 will extend the contract time to coincide with the construction schedule for this project.

Public Works/Engineering and Fiscal Services/Purchasing and Contracts Division recommend that the Board approve the amendment and authorize the County Manager to execute Amendment #13.

**THIRTEENTH AMENDMENT TO ENGINEERING SERVICES AGREEMENT FOR LAKE  
EMMA ROAD (LONGWOOD HILLS ROAD TO SAND POND ROAD) (PS-332-96/BJC)**

**THIS THIRTEENTH AMENDMENT** is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_ and is to that certain Agreement made and entered into on April 19, 1996, as amended on October 8, 1996, May 27, 1997, December 16, 1997, June 1, 1998, October 14, 1998, April 13, 1999, April 3, 2001, May 31, 2001, May 16, 2002, September 16, 2002, Feb 27, 2003, and on August 14, 2003, between **BOWYER, SINGLETON & ASSOCIATES, INC.**, whose address is 520 South Magnolia Avenue, Orlando, Florida 32801, hereinafter referred to as "CONSULTANT" and **SEMINOLE COUNTY**, a political subdivision of the State of Florida, whose address is Seminole County Services Building, 1101 East First Street, Sanford, Florida, hereinafter referred to as "COUNTY".

**W I T N E S S E T H:**

**WHEREAS**, the CONSULTANT and COUNTY entered into the above-referenced Agreement on April 19, 1996, as amended on October 8, 1996, May 27, 1997, December 16, 1997, June 1, 1998, October 14, 1998, April 13, 1999, April 3, 2001, May 31, 2001, May 16, 2002, September 16, 2002, February 27, 2003, and on August 14, 2003, for preliminary engineering services for the COUNTY's Lake Emma Road project in Seminole County; and

**WHEREAS**, the parties desire to amend the Agreement so as to enable both parties to continue to enjoy the mutual benefits it provides; and

**WHEREAS,** Section 20 of the Agreement provides that any amendments shall be valid only when expressed in writing and duly signed by the parties,

**NOW, THEREFORE,** in consideration of the mutual understandings and agreements contained herein, the parties agree to amend the Agreement as follows:

1. The time for completion of all work required by the Agreement as amended is extended to the date of final acceptance of the construction phase of this project.

2. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect for the term of the Agreement as originally set forth in said Agreement and subsequent Amendments thereto.

**IN WITNESS WHEREOF,** the parties hereto have executed this instrument for the purpose herein expressed.

ATTEST:

BOWYER-SINGLETON & ASSOC., INC.

\_\_\_\_\_  
CYNTHIA L. THOMAS, Secretary

By: \_\_\_\_\_  
JAMES W. BOWYER, President

(CORPORATE SEAL)

Date: \_\_\_\_\_

WITNESSES:

SEMINOLE COUNTY, FLORIDA

\_\_\_\_\_

By: \_\_\_\_\_  
J. KEVIN GRACE, County Manager

\_\_\_\_\_

Date: \_\_\_\_\_

For the use and reliance  
of Seminole County only.

Within authority of Resolution  
No. 93-R-71 adopted February 23,  
1993.

Approved as to form and  
legal sufficiency.

\_\_\_\_\_  
County Attorney

AC/lpk  
3/26/04 3/29/04  
13am-ps-332