

**SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM**

SUBJECT: Change Order for Contract Agreement #SD641AA Between the St. Johns River Water Management District and Seminole County for Little Econlockhatchee River: Crane Strand System Retrofit and Stormwater Park

DEPARTMENT: Public Works **DIVISION:** Roads - Stormwater

AUTHORIZED BY: [Signature] **CONTACT:** [Signature] **EXT.** 5622
Gary Johnson, PE, Director Michael Arnold, Manager
Public Works Roads - Stormwater Division

Agenda Date <u>06/14/05</u>	Regular <input type="checkbox"/>	Consent <input checked="" type="checkbox"/>	Work Session <input type="checkbox"/>	Briefing <input type="checkbox"/>
	Public Hearing - 1:30 <input type="checkbox"/>		Public Hearing - 7:00 <input type="checkbox"/>	

MOTION/RECOMMENDATION:

Approve and authorize Chairman to execute a change order for Contract Agreement #SD641AA Between St. Johns River Water Management District (SJRWMD) and Seminole County to extend the date of completion to June 2007, for completion of final design, obtain permits and pursue construction for the Little Econlockhatchee River: Crane Strand System Retrofit and Stormwater Park Project.

District 1; Commissioner Dallari; (Mark Flomerfelt)

BACKGROUND:

This Change Order involves a no-cost time extension for the Regional Stormwater Facility (RSF) to provide water quality treatment and flood reduction for the Little Econlockhatchee River area.

Limited land availability and high land costs have created a challenge in the implementation of water quality improvement and restoration projects in the Little Econlockhatchee watershed. Presently, the County is in the final design phase for a pond located on a small parcel owned by the County and adjacent to the Crane Strand system.

This no-cost time extension will allow the County to complete the final design, obtain permits and pursue construction on the project.

Attachments: Change Order Agreement

Reviewed by:	<u>[Signature]</u>
Co Atty:	<u>[Signature]</u>
DFS:	_____
Other:	_____
DCM:	<u>[Signature]</u>
CM:	<u>[Signature]</u>
File No.	<u>CPWS01</u>



St. Johns River Water Management District

Kirby B. Green III, Executive Director • David W. Fisk, Assistant Executive Director

4049 Reid Street • P.O. Box 1429 • Palatka, FL 32178-1429 • (386) 329-4500
On the Internet at www.sjrwmd.com.

CHANGE ORDER

DATE: March 23, 2005 CONTRACT/PURCHASE ORDER NUMBER: SD641AA

Work Order No. N/A Change Order No. 1

CONTRACT NAME: Little Econlockhatchee River: Crane Strand System Retrofit & Stormwater Park

TO: Mark Flomerfelt
Seminole County
520 West Lake Mary Boulevard, Suite 200
Sanford, FL 32773

FROM: Mary Brabham, Project Manager

PROJECT NAME: Little Econlockhatchee River: Crane Strand System Retrofit & Stormwater Park

ACCOUNT NUMBER: 76-41-55-6330-8301-04007

CHANGE ORDER IMPACTS: This no-cost time extension will not have any effect on other projects, and the statement of work remains the same. The District entered into an agreement in June 2000, with Seminole County to implement the Little Econlockhatchee River: Crane Strand System Retrofit & Stormwater Park. Seminole and Orange Counties have completed a comprehensive water quality and flood remediation plan -The Little Econlockhatchee Basin Evaluation - for the highly urbanized Little Econlockhatchee River watershed. The plan includes recommendations for projects that will address the chronic water quality and flooding problems within this watershed. Limited land availability and high land costs create a challenge in the implementation of water quality improvement and restoration projects in the Little Econlockhatchee watershed. The Crane Strand system, tributary to the Little Econlockhatchee River, has been identified by a number of sources as a significant contributor of pollutants to the Little Econlockhatchee River, as well as being listed as an impaired waterbody by the Florida Department of Environmental Protection (FDEP) 303(d) impaired water list. The master plan recommends several water resource improvements for the Crane Strand watershed.

JUSTIFICATION FOR EXTENSION: Master planning efforts for the Little Econlockhatchee River have identified several alternatives for stormwater quality treatment and flow attenuation facilities in the Crane Strand watershed. Seminole County has attempted to purchase parcels for feasible stormwater retrofit projects in the Crane Strand watershed, although willing sellers have not been found. While pursuing a pond site for a regional system, the County has successfully constructed three baffle boxes within the storm sewer system leading to the Crane Strand system. Presently, the County is in the final design phase for a pond located on a small parcel owned by the County and adjacent to the Crane Strand system. This 730-day no-cost time extension will allow the County to complete the final design, obtain permits, and pursue construction on the project. Funding is available through another grant agreement for the construction of the pond, and the County is pursuing additional budget to cover the cost of the system.

GOVERNING BOARD

Ometrias D. Long, CHAIRMAN
APOPKA

David G. Graham, VICE CHAIRMAN
JACKSONVILLE

R. Clay Albright, SECRETARY
OCALA

Duane C'ttenstroer, TREASURER
JACKSONVILLE

W. Michael Branch
FERNANDINA BEACH

John G. Sowinski
ORLANDO

William Kerr
MELBOURNE BEACH

Ann T. Moore
BUNNELL

Susan N. Hughes
JACKSONVILLE



St. Johns River Water Management District

Kirby B. Green III, Executive Director • David W. Fisk, Assistant Executive Director

4049 Reid Street • P.O. Box 1429 • Palatka, FL 32178-1429 • (386) 329-4500
On the Internet at www.sjrwmd.com.

SCHEDULE/WORK ORDER AMOUNT IMPACTS:

Extend the completion date from June 30, 2005 to June 30, 2007 (impact on schedule: 730 days) _____

The completion date of _____ will not be affected by this change order.

The amount will not be affected by this change order.

Approved: 
Kirby B. Green III, Executive Director

Original Amount.....	\$ 500,000.00
Total Additions / Deductions.....	\$ 0.00
Revised Amount.....	<u>\$ 500,000.00</u>

Date: 4/13/05

Acknowledged: _____
Seminole County

Date: _____

cc: Contracts/Purchasing File
Financial Management

032105

GOVERNING BOARD

Ometrias D. Long, CHAIRMAN
APOPKA

David G. Graham, VICE CHAIRMAN
JACKSONVILLE

R. Clay Albright, SECRETARY
OCALA

Duane Ottenstroer, TREASURER
JACKSONVILLE

W. Michael Branch
FERNANDINA BEACH

John G. Sowinski
ORLANDO

William Kerr
MELBOURNE BEACH

Ann T. Moore
BUNNELL

Susan N. Hughes
JACKSONVILLE

Accepted By:

ATTEST:

BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

MARYANNE MORSE
Clerk to the Board of County
Commissioners of Seminole County, Florida

By: _____
Carlton Henley, Chairman
Board of County Commissioners

Date: _____

As authorized for execution by the
Board of County Commissioners at their
_____, 2005 regular meeting.

Change Order for Contract Agreement #SD641AA
Between St. Johns River Water Management District County and
Little Econlockhatchee River; Crane Strand System Retorfit and Stormwater Park