

**22. Approve Amendment #12 to PS-332-96/BJC – Engineering Services for Lake Emma Road, with Bowyer-Singleton & Associates, Inc. of Orlando (\$146,303.00).**

PS-332-96/BJC provides for preliminary engineering and final roadway design (including landscaping and irrigation plans) and design right-of-way maps with title search for the construction of approximately 2.1 miles of multi-land collector highway. Amendment #12 will provide for additional engineering services necessary for a geotechnical subsurface exploration and groundwater study to evaluate the impacts of the Lake Emma Road proposed stormwater pond 1 adjacent to existing percolation ponds which service Utilities, Inc. of Longwood Wastewater Treatment Facility; to revise existing plans to allow for a joint use water retention area (WRA) over an existing AT&T pond. By doing this the County does not have to purchase property from AT & T; or revise existing plans relating to the potential four-laning of a segment of Lake Emma Road that was originally designed as a two lane section. This amendment is based on two phases. Phase I is needed for the additional public involvement meeting which will determine if the four laning of this segment would proceed at this time. Phase II will be for the four-lane design and will not proceed until the Board is notified of the Phase I activities. The following is a summary of the cost of this project:

Original Contract Sum	\$ 574,997.00
Amendments 1 thru 11	466,421.00
Add Amendment #12	<u>146,303.00</u>
Revised Contact Sum	\$1,187,721.00

Funds are available in account numbers 077515-56068000 (Engineering, Construction and Design) and 077522-56068000 (North Collector Projects, Construction and Design), CIP #DE52021Z. Environmental Services, Public Works/Engineering and Fiscal Services/Purchasing and Contracts Division recommend that the Board approve and authorize the Chairman to execute Amendment #12.



**LETTER OF  
TRANSMITTAL**

**22**

**TO:** County Attorney's Office

**ATTN:** Lola Pfeil  
**FOR:** Ann Colby

**FROM:** Purchasing Division

**CONTACT:** Tammy Cummings, CPPB  
Contracts Analyst  
Ext. 7115

**DATE:** July 22, 2003

**REQUESTED ON OR BEFORE:**  
Two Weeks

**Re:** PS-332-96/BJC  
Lake Emma Road Engineering Services  
12<sup>th</sup> Amendment

**DOCUMENTS ATTACHED:**

☐ Draft Work Order

☒ Previous Document(s)

☒ Scope *s*

☐ Draft Agreement

☐ Draft RFP/PS Documents

☐ \_\_\_\_\_

**REQUESTED ACTION:**

☐ Your signature

☐ Prepare Work Order

☐ Return for corrections

☐ Prepare Agreement(s)

☐ For your information

☐ Return for changes

☐ Prepare Amendment

☐ Review & comment

Please prepare Amendment #12 to PS-332 for an additional \$146,303.00.00 as described in the attached three scopes. Revised total 1,187,721.00. Please reflect the completion date of April 18, 2003 in accordance with the BCC approved agenda dated February 25, 2003, attached. Prepare for the Chairman's signature. If you have any questions, give me a call. Thank you.

cc: File