

24. Approve Amendment #2 to RFP-4117-01/GG for Display Wall & Display Wall Controller for Seminole County Advanced Traffic Management Controller, with Advanced Video Inc., Columbia, SC (Increasing the contract value by \$49,872.00).

RFP-4117-01/GG provides for the purchase and installation of a Display Wall and Display Controller System as part of the Control Center for the County's Advanced Traffic Management System (ATMS). The display system will be installed in the 911 Operations Center located in the Sheriff's Office and Public Safety Building.

The additional equipment was not part of the original solicitation back in May 2001. Several factors attributed to this unknown need for equipment, including: (a) the final dimensions of the area where the Traffic Management Center will be located; (b) advancements in display wall controller equipment; (c) specifications of the computer hardware necessary to operate the display wall, and (d) needs and available options for audio equipment and spare parts.

Original Contract	\$389,580.00
Amendment #1	(Time extension only)
Add Amendment #2	<u>49,872.00</u>
Revised Contract Sum	\$439,452.00

Public Works/Traffic Engineering and Fiscal Services/Purchasing and Contracts Division recommend the Board to authorize the Chairman to execute the Amendment.

**SECOND AMENDMENT TO DISPLAY WALL AND DISPLAY CONTROLLER SYSTEM
INSTALLATION AGREEMENT (RFP-4117-01/GG)**

THIS SECOND AMENDMENT is made and entered into this _____ day of _____, 20__ and is to that certain Agreement made and entered into on the 27th day of July, 2001 between **ADVANCED VIDEO, INC.**, whose address is 400 Northeast Drive, Suite C, Columbia, South Carolina 29224, hereinafter referred to as "CONTRACTOR," and **SEMINOLE COUNTY**, a political subdivision of the State of Florida, whose address is Seminole County Services Building, 1101 East First Street, Sanford, Florida 32771, hereinafter referred to as "COUNTY".

W I T N E S S E T H:

WHEREAS, the CONTRACTOR and COUNTY entered into the above-referenced Agreement on July 27, 2001, to provide design, labor, materials, cables, tools, transportation, supervision, coordination, testing, documentation, integration and warranty services for a complete installation of a display wall and display controller system as part of the Control Center for Seminole County's Advanced Traffic Management System in Seminole County; and

WHEREAS, the parties desire to amend the Agreement so as to enable both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 19 of the Agreement provides that any amendments shall be valid only when expressed in writing and duly signed by the parties,

NOW, THEREFORE, in consideration of the mutual understandings and agreements contained herein, the parties agree to amend the Agreement as follows:

- 1. Section 3 of the Agreement is amended to read:

SECTION 3. FIXED FEE COMPENSATION AND PAYMENT.

(a) The COUNTY agrees to compensate CONTRACTOR for the professional services called for under this Agreement a fixed fee in the

amount of FOUR HUNDRED THIRTY-NINE THOUSAND FOUR HUNDRED FIFTY-TWO AND NO/100 DOLLARS (\$439,452.00). CONTRACTOR shall perform all work required by the Scope of Services but, in no event, shall CONTRACTOR be paid more than the negotiated Fixed Fee amount stated above.

(b) Payments shall be made to the CONTRACTOR when requested as work progresses for services furnished, but not more than once monthly. CONTRACTOR may invoice amount due based on percentage of total required services actually performed and completed. Upon review and approval of CONTRACTOR's invoice, the COUNTY shall, within thirty (30) days of receipt of the invoice, pay CONTRACTOR the approved amount.

2. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect for the term of the Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this instrument for the purpose herein expressed.

ATTEST: ADVANCED VIDEO, INC.
By: _____
ALEX DOX CHARLES BEAMAN, President

(CORPORATE SEAL) Date: _____

ATTEST: BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

By: _____
MARYANNE MORSE DARYL G. MCLAIN, Chairman
Clerk to the Board of

County Commissioners of
Seminole County, Florida. Date: _____

For the use and reliance As authorized for execution
of Seminole County only. by the Board of County Commissioners
Approved as to form and at their _____, 20____
legal sufficiency. regular meeting.

County Attorney
AC/lpk
10/8/02
2am-rfp-4117

AMENDMENT REQUEST FORM

Date: Sep. 23, 2002 Requester: Charles Wetzel

Extension: 5686

Master Agreement/Contract Title: RFP-4117-01/GG

Contract #: Amendment for Additional Equipment

Project Title: Display Wall Controller System

Completion Date: December 31, 2002

Consultant Name: Advanced Video, Inc.

\$ Amount: \$ 49,872.00

Account # 077715-6067000

CIP #: DE70081X

Item #: N/A

Scope of Services: Attached

Method of Compensation: Fixed Fee
 Not to Exceed

Provide in the space below a detailed justification for this project. Please include why the project and /or services are needed and the date approved by the Board (if applicable). Also state any required deadline dates.

RFP-4117-01/GG is the County's contract for a display wall to be installed in the County's Public Safety Building as part of our Advanced Traffic Management System (ATMS) project. Necessary additional equipment was not known at the time of the original display wall bid back in May 2001. Many factors attributed to this unknown need for equipment, including: final dimensions of the area where the Traffic Management Center will be located, advancements in display wall controller equipment, specifications of the computer hardware necessary to operate the display wall, and needs and available options for audio equipment and spare parts. The modifications to the 911 Operations Center in the Public Safety Building, where the proposed Traffic Management Center will be located, are essentially complete. The computer hardware has been determined and will be ordered shortly. Advertising this additional work to other vendors would add increased costs and delays to the ATMS project. Additionally, this Amendment will hold the current contractor (Advanced Video) responsible for turning over to the County a complete and operational Traffic Management Center. The original value of this contract was \$389,580.00. This Amendment will bring the total contract cost to \$439,452.00. There is no need for any time extension.

Authorized by: [Signature] *MCB 9/27/02* Date: 9-23-02
Project Manager: _____
Accounting Authorization: [Signature] Date: 9-24-02
Department Director: [Signature] Date: 9-27-02

User Department will negotiate the Work Order if only one Consultant. Purchasing Division will solicit the quotes when multiple Consultants under the Master Agreement.

FOR PURCHASING USE:

Purchasing Review for Compliance (date): _____

Quotes needed: Yes No

Assigned Amendment # _____

Notes: _____

A Multi-Media Company

September 19, 2002

Mr. Charles Wetzel II, P.E.
Seminole County- Traffic Engineering Div.
140 Bush Loop
Sanford, Florida 32773

Dear Mr. Wetzel:

I have attached below the pricing options we discussed and quoted in "Section 3- Fee Proposal" as requested. Additionally, I have listed the Videowall Operators Control Station we have also discussed. The Control Station finishes have been matched to Nevamar MR6001T (gray matrix) on the work surface and Nevamar S-6-54T (wrought iron) on the trim /edging. These correspond directly to the Haworth H-21 white spex and H-3J graphite currently used in the other workstations. The control stations will accommodate two operators, two flat panel displays per operator, a workstation, two audio speakers, and manual/book storage. Pricing is as follows:

Item	Qty.	Description	Unit Price	Total
1	1	Audio Upgrade to include two ceiling mounted speakers and two console mounted speakers with amplifiers; 12x2 audio router to direct the selected audio source to either/or both sets of speakers.	\$3800.00	\$3,800.00
2	12	Daughter cards to display multiple video windows	\$1425.00	\$17,100.00
3	2	Spare Projection Lamps p/n 03-000430-01P	\$750.00	\$1,500.00
4	1	Videowall Operators Control Station for two operators to include the following: <ul style="list-style-type: none">• six 24" Desktop equipment modules• exterior panels constructed of wood core with plastic laminate finish• front and rear access doors mounted with hanging clips• two sliding or fixed CPU trays• two articulating keyboard trays• two six plug 120V power bars• two cable grommet feeds• millwork for internal bookcases at the rear of the control station• continuous cable tray for KVM wiring, audio and data• two height adjustable work surface/monitor shelf kits- manually operated• two mobile storage pedestals exterior finished to match stations• crating• ground shipping to job site• installation by factory trained representative and Advanced Video Inc. technicians• colors matched to existing Haworth finishes on all worksurfaces and trim	\$27472.00	\$27,472.00

Options Total: \$49,872.00

Columbia Office: 400 Northeast Drive, Suite C · P.O Box 24409, Columbia, SC 29224
803-714-6536 / Fax 803-714-6539

Greenville Office: 570-A Brookshire Road · Greer, SC 29651
864-801-3335 / Fax 864-801-3133

**County Attorney Document
Review/Preparation Request**

TO: Ann Colby, Assistant County Attorney

FROM: Gloria M. Garcia, CPPB, Senior Procurement Analyst 

DATE: October 4, 2002

SUBJECT: RFP-4117-01/GG for Display Wall and Display Controller System
Installation Agreement

Background Documents Attached None available

Action Requested: Please prepare Amendment #2 to increase the contract value by \$49,872.00. This is due to unforeseen additional equipment needed to complete the project. Attached is the agenda item and supporting documents with detailed information.

Please call me at 7123 if you have any questions.

Thank you.

Requested Document Due Date: October 11, 2002

Additional Information: Attached / NA
(Circle one)