
CONSTRUCTION CONTRACTS 
 
25. Approve Change Order #1 to CC-0452-06/BHJ – Line Drive and Border 

Lake Road Roadway and Drainage Improvements with Conpilog 
International Company, Altamonte Springs ($16,598.01). 

 
CC-0452-06/BHJ provides for all labor, materials, equipment, 
transportation, coordination and incidentals necessary for the pavement 
and drainage reconstruction of the intersection of Line Drive and Border 
Lake Road. Improvements will consist of maintenance of traffic, installation 
of inlet curbs and pipe culverts, layout of road subgrade, signage, stripping 
and markers.  

 
Change Order #1 will provide adjustments to the original contract sum due 
to under runs and overruns of the original contract pay items. Nineteen 
contract pay items were at plan quantity, with nine pay items under run in 
the amount of $19,420.00 and eleven pay items overrun in the amount of 
$36,018.01. The following is a summary of the cost of the contract with the 
addition of the difference between these under runs and overruns: 

 
Original Contract Sum $256,190.97 
Add Change Order #1   $16,598.01
Revised Contract Sum $272,788.98 

 
This is a budgeted project, and funds are available in account number 
077400.560650, CIP #229110.  Public Works Department/ Engineering 
Division and Fiscal Services Department/ Purchasing and Contracts 
Division recommend the Board approve Change Order #1 to Contract CC-
0452-06.   
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