2006-R-	BUDG	ET AMENDME	NT REQUEST	DFS Recomme	endation	
				K Hufman V	12/12/05	
TO:	Seminole County Board of County Commissioners			Analyst	Date Date	
FROM:	Department of Fiscal Services			Budget <sub>i</sub> Mg	Date	
SUBJECT: Budget Amendment Resolution Department: Environmental Service Fund(s): Solid Waste				Director	12/20/00 Date	
PURPOSE:	To allocate additional budget for the contract change order request included on the Purchasing Consent Agenda. During construction, it was determined that a portion of the Central Transfer Station drive-through area had experienced greater wear than anticipated during design. It is necessary to extend resurfacing of the tipping floor into this area to provide comparable service life. The Board had approved \$632,717 for this project on October 25, 2005, which included a contingency of \$57,520. The project has been completed and the final cost is \$727,712.					
ACTION:	Approval and authorization for the Chairman to execute Budget Amendment Resolution.					
			tes, it is recommended that orth herein for the purpose d		nts in	
Sources:		D	<b>A</b>			
Account Number 40201.999942.599998		Project #	Account Reserve for Co		<u>Amount</u> 94,995	
Total Sources					94,995	
Uses:						
Account Number		Project#	Account		Amount	
40201.087900.560650		201901	Construction in	Progress	94,995	
Total Uses				-	94,995	
	BUI	DGET AMENDN	IENT RESOLUTION	<del></del>		
adopted at th	on, 2006-R ne regular meetii	approving	the above requested but of County Commissioner eminutes of said meeting	s of Seminole Co		
Attest:						
			Ву:		·	
Maryanne Morse, Clerk to the			Carlton H	Carlton Henley		
Roard of Col	unty Commissio	oners	Chairmar	1		
Date:			Date:			
Entered by C	County Finance	Department				
			Date:			