

**26. Approve Amendment #11 to PS-332-96/BJC - Engineering Services for Lake Emma Road, with Bowyer-Singleton & Associates, Inc., Orlando (Time Extension).**

PS-332-96/BJC provides for preliminary engineering and final roadway design including landscaping and irrigation plans, design and right-of-way surveys, geotechnical surveys and right-of-way maps with title search for the construction of approximately 2.1 miles of multi-lane collector highway. Amendment #11 will provide for an extension of the contract until April 18, 2004. This action will allow the County to maintain the services of the Consultant until final completion of the project. No additional compensation is required through this Amendment.

Environmental Services, Public Works/Engineering and Fiscal Services/Purchasing and Contracts Division recommend the Board to approve and authorize the Chairman to execute the Amendment as approved and prepared by the County Attorney's Office.

**ELEVENTH AMENDMENT TO ENGINEERING SERVICES AGREEMENT FOR LAKE EMMA  
ROAD (LONGWOOD HILLS ROAD TO SAND POND ROAD) (PS-332-96/BJC)**

**THIS ELEVENTH AMENDMENT** is made and entered into this \_\_\_ day of \_\_\_\_\_, 20\_\_\_\_, and is to that certain Agreement made and entered into on the 19<sup>th</sup> day of April, 1996, as amended on October 8, 1996, May 27, 1997, December 16, 1997, June 1, 1998, October 14, 1998, April 13, 1999, April 3, 2001, May 31, 2001, May 16, 2002, and on September 16, 2002, between BOYER-SINGLETON & ASSOCIATES, INC., whose address is 520 South Magnolia Avenue, Orlando, Florida 32801, hereinafter referred to as CONSULTANT, and SEMINOLE COUNTY, a political subdivision of the State of Florida, whose address is Seminole County Services Building, 1101 East First Street, Sanford, Florida 32771, hereinafter referred to as COUNTY.

**W I T N E S S E T H:**

**WHEREAS,** the CONSULTANT and COUNTY entered into the above referenced Agreement on April 19, 1996, as amended on October 8, 1996, May 27, 1997, December 16, 1997, June 1, 1998, October 14, 1998, April 13, 1999, April 3, 2001, May 31, 2001, May 16, 2002, and on September 16, 2002, for preliminary engineering services for the COUNTY's Lake Emma Road project in Seminole County; and

**WHEREAS,** the parties desire to amend the Agreement so as to enable both parties to continue to enjoy the mutual benefits it provides; and

**WHEREAS,** Section 20 of the Agreement provides that any amendments shall be valid only when expressed in writing and duly signed by the parties,

**NOW, THEREFORE,** in consideration of the mutual understandings and agreements contained herein, the parties agree to amend the Agreement as follows:

1. The term of the Agreement is extended to one (1) year after the effective date of this Amendment.

2. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect for the term of this Agreement, as originally set forth in said Agreement.

**IN WITNESS WHEREOF,** the parties hereto have executed this instrument for the purpose herein expressed.

ATTEST:

BOWYER-SINGLETON & ASSOCIATES,  
INC.

\_\_\_\_\_  
CYNTHIA L. THOMAS, Secretary

By: \_\_\_\_\_  
JAMES W. BOWYER, President

(CORPORATE SEAL)

Date: \_\_\_\_\_

ATTEST:

BOARD OF COUNTY COMMISSIONERS  
SEMINOLE COUNTY, FLORIDA

\_\_\_\_\_  
MARYANNE MORSE  
Clerk to the Board of  
County Commissioners of  
Seminole County, Florida.

By: \_\_\_\_\_  
DARYL G. MCLAIN, Chairman

Date: \_\_\_\_\_

For the use and reliance  
of Seminole County only.  
Approved as to form and  
legal sufficiency.

As authorized for execution  
by the Board of County Commis-  
sioners at their \_\_\_\_\_,  
20\_\_\_\_, regular meeting.

\_\_\_\_\_  
County Attorney

AC/gn  
CAGN01\AGT\11am-332-96.doc