

**SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM**

SUBJECT: Resolution – Supplemental Local Agency Program (LAP) Agreement with the Florida Department of Transportation for the design of the State Road 46 Gateway Sidewalks (FPN No, 417484-1-38-01).

DEPARTMENT: PUBLIC WORKS **DIVISION:** ENGINEERING

AUTHORIZED BY: W. Gary Johnson **CONTACT:** Jerry McCollum, P.E. EXT. 5651
W. Gary Johnson, P.E., Director

Agenda Date <u>04/25/06</u>	Regular <input type="checkbox"/>	Consent <input checked="" type="checkbox"/>	Work Session <input type="checkbox"/>	Briefing <input type="checkbox"/>
	Public Hearing – 1:30 <input type="checkbox"/>		Public Hearing – 7:00 <input type="checkbox"/>	

MOTION/RECOMMENDATION:

Adopt Resolution and authorize the Chairman to execute a Supplemental Local Agency Program (LAP) Agreement with the Florida Department of Transportation for the design of sidewalks along State Road 46 for the State Road 46 Gateway Sidewalk Project. (FPN No. 417484-1-38-01).

District 5 – Commissioner Carey (Jerry McCollum, P.E.)

BACKGROUND:

This agenda item concerns the modification of the project limits to an existing Florida Department of Transportation (FDOT) Local Agency Program (LAP) project. There is another item on this agenda, which consists of amendments to the agreement language of this same existing agreement, as well as two other existing agreements. These are being presented as separate items because individual resolutions and approvals are required for the two actions.

The LAP Agreement with the FDOT was entered into in August 2005. The State Road 46 Gateway Sidewalk Project entailed the design of approximately 2.3 miles of sidewalk along State Road 46 from Hickman Drive at Seminole Towne Center Mall to Airport Boulevard.

Reviewed by:	_____
Co Atty:	_____
DFS:	_____
Other:	_____
DCM:	_____
CM:	<u>[Signature]</u>
File No.	CPWE01


The proposed design will include a 10-foot sidewalk along the north side of State Road 46 and a 5-foot sidewalk along the south side of State Road 46. The construction of the recommended sidewalks along State Road 46 from Hickman Drive to Rinehart Road would incur a substantial construction cost that can not be covered under the current LAP Agreement's estimated costs. To construct the sidewalk along the north side within this section, the Smith Canal box culvert under State Road 46 would have to be extended and approximately 800 linear feet of retaining wall and handrail would need to be installed to safely accommodate the proposed 10-foot sidewalk.

The existing 5-foot sidewalk along the south side within this section does not meet current ADA standards as it crosses the existing driveway access to Logan's Roadhouse Restaurant and Eckerd's. To correct the driveway profile would require a significant construction effort that would extend into the two parcels accessed by this driveway. Upon review of this information, FDOT has decided to revise the limits of construction rather than increase the LAP Agreements estimated costs. The new limits of the project, approximately 2 miles in length, are from Rinehart Road to Airport Boulevard. This project is budgeted for Fiscal Year 05/06 and funds are available at this time. Following the completion of the design, the FDOT will enter into a second Local Agency Program Agreement to cover the construction of this project.

Attachments: Location Map
Resolution
Supplemental Local Agency Program Agreement

S.R. 46 Gateway Sidewalk Project

PROJECT LOCATION MAP



RESOLUTION NO. 2006 - R _____

SEMINOLE COUNTY, FLORIDA

RESOLUTION

THE FOLLOWING RESOLUTION WAS ADOPTED AT THE REGULAR MEETING OF THE BOARD OF COUNTY COMMISSIONERS OF SEMINOLE COUNTY, FLORIDA, ON THE 25th DAY OF April, A.D., 2006.

WHEREAS, the State of Florida Department of Transportation and Seminole County desire to facilitate the design of sidewalks along State Road 46; and

WHEREAS, The State of Florida Department of Transportation has requested Seminole County to execute and deliver to the State of Florida Department of Transportation a Supplemental Local Agency Program Agreement for the State Road 46 Gateway Sidewalk Design Project, FPN No. 417484-1-38-01.

NOW, THEREFORE, BE IT RESOLVED by the Board of County Commissioners of Seminole County, Florida, that the Chairman is hereby authorized to make, execute and deliver to the State of Florida Department of Transportation the Supplemental Local Agency Program Agreement for the aforementioned project, FPN No. 417484-1-38-01.

ADOPTED THIS 25th DAY OF April A. D., 2005.

ATTEST:

**BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY**

**MARYANNE MORSE, Clerk to the
Board of County Commissioners in
and for Seminole County, Florida.**

Carlton D. Henley, Chairman

SUPPLEMENT NO.: 1	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION SUPPLEMENTAL LOCAL AGENCY PROGRAM AGREEMENT SUPPLEMENTAL AGREEMENT	FPN: 417484-1-38-01
		CONTRACT NO.: AO 857

PROJECT DESCRIPTION

Seminole County desires to supplement the Agreement entered into and executed on December 6, 2005 as identified above. All provisions in the basic Agreement remain in effect except as expressly modified by this Supplement. The changes to the Agreement are described as follows:

Name: SR 46 Gateway Sidewalks Length: ~ 2.0 Miles

Termini: Rinehart Road to Airport Boulevard

Description of Work: Design of 10-foot sidewalks on north side of SR 46 and 5-foot sidewalks on the south side of SR 46.

Reason for Supplement: To reduce the termini limits as requested by the Seminole County Engineering Department. There is no change in the funding for this project.

TYPE OF WORK	FUNDING				
	(1) PREVIOUS PROJECT TOTAL FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT PROJECT TOTAL FUNDS	(4) TOTAL AGENCY FUNDS	(5) TOTAL FEDERAL AND STATE FUNDS
P.E. a. Agency Work	\$ 200,000.00	---	\$ 200,000.00	---	\$ 200,000.00
b. Other _____	_____	_____	_____	_____	_____
c. Department Services	_____	_____	_____	_____	_____
d. Total PE Cost (a+b+c)	\$ 200,000.00	---	\$ 200,000.00	---	\$ 200,000.00
Right-of-Way					
e. Agency Work	_____	_____	_____	_____	_____
f. Other _____	_____	_____	_____	_____	_____
g. Department Services	_____	_____	_____	_____	_____
h. Total R/W Cost (e+f+g)	_____	_____	_____	_____	_____
Construction					
i. Contract	_____	_____	_____	_____	_____
j. Other _____	_____	_____	_____	_____	_____
k. Other _____	_____	_____	_____	_____	_____
l. Other _____	_____	_____	_____	_____	_____
m. Total Contract Costs (i+j+k+l)	_____	_____	_____	_____	_____
Construction Engineering					
n. Agency	_____	_____	_____	_____	_____
o. Other _____	_____	_____	_____	_____	_____
p. Department Forces	_____	_____	_____	_____	_____
q. Total Construction Engineering (n+o+p)	_____	_____	_____	_____	_____
r. Total Construction Cost (m+q)	_____	_____	_____	_____	_____
s. TOTAL COST OF PROJECT (d+h+r)	\$ 200,000.00	---	\$ 200,000.00	---	\$ 200,000.00

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

AGENCY (Seminole County)

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

By: _____
Name:
Title:

By: _____
Name: Rise' K. Wall
Title: Director of Transportation Support, District 5

Attest: _____
Title:

Attest: _____
Title: Administrative Assistant

Date: _____

Date: _____

As to form:

As to form:

Attorney

District Attorney

ATTEST:


**BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY**

MARYANNE MORSE, Clerk to the
Board of County Commissioners in and
for Seminole County, Florida.

CARLTON HENLEY, Chairman

For the use and reliance of Seminole
County only. Approved as to legal
sufficiency for Seminole County, Florida

As authorized for execution by the
Board of County Commissioners at their
regular meeting of _____,
2006.



County Attorney

Supplemental Local Agency Program (LAP) Agreement with FDOT for the design
of the State Road 46 Gateway Sidewalks (FPN No. 417484-1-38-01)