

EMERGENCY PROCUREMENTS – INFORMATIONAL PURPOSES ONLY

- 14. Amendment #1 for PS-590-01/BJC – Minor Roadway and MSBU Design, with HNTB, Inc. (FNA TEI Engineers & Planners) Lake Mary, Inwood Consulting Engineers, Inc., Oviedo, Metric Engineering, Inc., Winter Park, and Professional Engineering Consultants, Inc., Orlando. (Emergency 75 day extension due to Hurricanes Charley and Frances).**

PS-590-01/BJC was awarded with a three year term and was due to expire on 8/30/04. PS-590 provides for the preliminary and final design services including but not limited to the following types of projects:

1. Roadway Reconstruction Projects
2. Roadway Traffic Safety Projects
3. Intersection Improvements
4. Drainage System Analysis
5. Storm Drainage System Analysis
6. Bridge and/or Structure
7. Traffic Signals
8. Other Related Civil Engineering Activities

In anticipation of PS-590's expiration, PS-5165-04/AJR was issued in May, 2004 to solicit new consultants. PS-5165 closed in June, the initial evaluations were completed and the short-listed firms were scheduled to make presentations in Mid-August. Hurricanes Charley and Frances forced delays in the process; taking the projected award date into late October.

All Consultants agreed to extend their contracts for 75 days at the current unit prices, terms and conditions. The amendments were prepared by the County Attorney's office. In order to keep contractual coverage in place during the delay, the Purchasing and Contracts Division executed Amendment #1 on 8/30/04. Amendment #1 increased the term of PS-590 until November 12, 2004, extending the original term by 75 days. This will allow time to complete the selection process and award the new contract (PS-5165-04/AJR).

Authorizations for performance of services under this agreement are in the form of written Work Orders issued and executed by the County and signed by the Consultant. The work and dollar amount for each Work Order will be within the constraints of the approved project budget and negotiated on an as-needed basis for the project.

Public Works/Engineering Division and Fiscal Services/ Purchasing and Contracts Division recommend that the Board approve the extension as executed by the Purchasing and Contracts Division.

**FIRST AMENDMENT TO ENGINEERING SERVICES AGREEMENT (PS-590-01/BJC)
MINOR ROADWAY AND MSBU DESIGN PROJECTS**

THIS FIRST AMENDMENT is made and entered into this 30th day of August, 2004 and is to that certain Agreement made and entered into on the 30th day of August, 2001, between **TRANSPORTION ENGINEERING, INC., d/b/a TEI**, whose address is 300 Primera Boulevard, Suite 200, Lake Mary, Florida 32746, hereinafter referred to as "ENGINEER," and **SEMINOLE COUNTY**, a political subdivision of the State of Florida, whose address is Seminole County Services Building, 1101 East First Street, Sanford, Florida 32771, hereinafter referred to as "COUNTY".

W I T N E S S E T H:

WHEREAS, the ENGINEER and COUNTY entered into the above-referenced Agreement on August 30, 2001 for engineering services; and

WHEREAS, the parties desire to amend the Agreement so as to enable both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 23 of the Agreement provides that any amendments shall be valid only when expressed in writing and duly signed by the parties,


NOW, THEREFORE, in consideration of the mutual understandings and agreements contained herein, the parties agree to amend the Agreement as follows:

1. The term of this Agreement is extended and will terminate on November 12, 2004.

2. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect for the term of the Agreement, as originally set forth in said Agreement.


IN WITNESS WHEREOF, the parties hereto have executed this instrument for the purpose herein expressed.

ATTEST:


Secretary

(CORPORATE SEAL)

TRANSPORTATION ENGINEERING, INC.
d/b/a TEI

By: 
Vice President


Date: 8-24-04

WITNESSES:






SEMINOLE COUNTY, FLORIDA

By: 
PETER W. MALEY
CPPO, CPCM, C.P.M.
Contracts Supervisor

Date: 30 August 2004

For the use and reliance
of Seminole County only.

Approved as to form and
legal sufficiency



County Attorney

AC/lpk
8/17/04 8/18/04 8/19/04
lam-ps-590 tei

As authorized by Section 330.3,
Seminole County Administrative
Code.

FIRST AMENDMENT TO ENGINEERING SERVICES AGREEMENT (PS-590-01/BJC)
MINOR ROADWAY AND MSBU DESIGN PROJECTS

THIS FIRST AMENDMENT is made and entered into this 30th day of August, 2004 and is to that certain Agreement made and entered into on the 30th day of August, 2001, between **PROFESSIONAL ENGINEERING CONSULTANTS, INC.**, whose address is 200 E. Robinson Street, Suite 1560, Orlando, Florida 32801, hereinafter referred to as "ENGINEER," and **SEMINOLE COUNTY**, a political subdivision of the State of Florida, whose address is Seminole County Services Building, 1101 East First Street, Sanford, Florida 32771, hereinafter referred to as "COUNTY".

W I T N E S S E T H:

WHEREAS, the ENGINEER and COUNTY entered into the above-referenced Agreement on August 30, 2001 for engineering services; and

WHEREAS, the parties desire to amend the Agreement so as to enable both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 23 of the Agreement provides that any amendments shall be valid only when expressed in writing and duly signed by the parties,

NOW, THEREFORE, in consideration of the mutual understandings and agreements contained herein, the parties agree to amend the Agreement as follows:

1. The term of this Agreement is extended and will terminate on November 12, 2004.

2. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect for the term of the Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this instrument for the purpose herein expressed.

ATTEST:


R. C. Ball
Secretary

(CORPORATE SEAL)

WITNESSES:

Sammy Roberts
[Signature]

PROFESSIONAL ENGINEERING
CONSULTANTS, INC.

By: [Signature]
President

Date: 8/25/04

SEMINOLE COUNTY FLORIDA

By: [Signature]
PETER W. MALEY
CPPO, CPCM, C.P.M.
Contracts Supervisor

Date: 30 August 2004

For the use and reliance
of Seminole County only.

Approved as to form and
legal sufficiency.

[Signature]
County Attorney

AC/lpk
8/17/04 8/18/04 8/19/04
lam-ps-590 pec

As authorized by Section 330.3,
Seminole County Administrative
Code.

FIRST AMENDMENT TO ENGINEERING SERVICES AGREEMENT (PS-590-01/BJC)
MINOR ROADWAY AND MSBU DESIGN PROJECTS

THIS FIRST AMENDMENT is made and entered into this 30th day of August, 2004 and is to that certain Agreement made and entered into on the 30th day of August, 2001, between **METRIC ENGINEERING, INC.**, whose address is 2269 Lee Road, Suite 200, Winter Park, Florida 32789, hereinafter referred to as "ENGINEER," and **SEMINOLE COUNTY**, a political subdivision of the State of Florida, whose address is Seminole County Services Building, 1101 East First Street, Sanford, Florida 32771, hereinafter referred to as "COUNTY".

W I T N E S S E T H:

WHEREAS, the ENGINEER and COUNTY entered into the above-referenced Agreement on August 30, 2001 for engineering services; and


WHEREAS, the parties desire to amend the Agreement so as to enable both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 23 of the Agreement provides that any amendments shall be valid only when expressed in writing and duly signed by the parties,

NOW, THEREFORE, in consideration of the mutual understandings and agreements contained herein, the parties agree to amend the Agreement as follows:

1. The term of this Agreement is extended and will terminate on November 12, 2004.
2. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect for the term of the Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this instrument for the purpose herein expressed.



ATTEST:

Cal Duart
Secretary

(CORPORATE SEAL)

METRIC ENGINEERING, INC.

By: *William V. Gorden*
Vice , President

Date: August 27, 2004

WITNESSES:

Jammy Roberts

AS Pini

SEMINOLE COUNTY FLORIDA

By: *Peter W. Maley*
PETER W. MALEY
CPPO, CPCM, C.P.M.
Contracts Supervisor

Date: 30 August 2004

For the use and reliance
of Seminole County only.

Approved as to form and
legal sufficiency.

Peter W. Maley

County Attorney

As authorized by Section 330.3,
Seminole County Administrative
Code.

AC/lpk
8/17/04 8/18/04 8/19/04
lam-ps-590 metric

**FIRST AMENDMENT TO ENGINEERING SERVICES AGREEMENT (PS-590-01/BJC)
MINOR ROADWAY AND MSBU DESIGN PROJECTS**

THIS FIRST AMENDMENT is made and entered into this 30th day of August, 2004 and is to that certain Agreement made and entered into on the 30th day of August, 2001, between **INWOOD CONSULTING ENGINEERS**, whose address is 3504 Lake Lynda Drive, Suite 410, Orlando, Florida 32817, hereinafter referred to as "ENGINEER," and **SEMINOLE COUNTY**, a political subdivision of the State of Florida, whose address is Seminole County Services Building, 1101 East First Street, Sanford, Florida 32771, hereinafter referred to as "COUNTY".

W I T N E S S E T H:

WHEREAS, the ENGINEER and COUNTY entered into the above-referenced Agreement on August 30, 2001 for engineering services; and

WHEREAS, the parties desire to amend the Agreement so as to enable both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 23 of the Agreement provides that any amendments shall be valid only when expressed in writing and duly signed by the parties,

NOW, THEREFORE, in consideration of the mutual understandings and agreements contained herein, the parties agree to amend the Agreement as follows:

1. The term of this Agreement is extended and will terminate on November 12, 2004.
2. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect for the term of the Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this instrument for the purpose herein expressed.

Andrew D. Dehitt
Witness
Edmund Buck
Witness

WITNESSES:

Miane Reed
[Signature]

INWOOD CONSULTING ENGINEERS

By: Alex B. Hill
Date: 8/25/04

SEMINOLE COUNTY, FLORIDA

By: [Signature]
PETER W. MALEY
CPPO, CPCM, C.P.M.
Contracts Supervisor
Date: 30 August 2004

For the use and reliance
of Seminole County only.

As authorized by Section 330.3,
Seminole County Administrative
Code.

Approved as to form and
legal sufficiency.

[Signature]
County Attorney

AC/lpk
8/17/04 8/18/04 8/19/04
lam-ps-590 inwood