

**24. Approve Amendment #1 for PS-5128-02/BJC – Engineering Services and Construction Engineering and Inspection Services for Country Club Well #3 project, with Inwood Consulting Engineers, Inc., (Time Extension).**

PS-5128-02/BJC provides for the design, permitting, bid package (specifications and drawings) and construction administration for the installation of a new raw water supply well, piping and plant modifications located within the property boundaries of Seminole County's Country Club Water Treatment Plant.

Amendment #1 will extend the Term of this agreement 60 days past the final completion of construction of County Club Well #3. This will align the CEI agreement with the Construction contract.

Environmental Services Department and Fiscal Services/Purchasing and Contracts Division recommend that the Board approve the amendment and authorize the Chairman to execute the amendment as prepared and approved by the County Attorney's office.

**FIRST AMENDMENT TO ENGINEERING, CONSTRUCTION ENGINEERING AND INSPECTION  
SERVICES AGREEMENT (PS-5128-02/BJC)  
COUNTRY CLUB WELL #3 PROJECT**

**THIS FIRST AMENDMENT** is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_ and is to that certain Agreement made and entered into on the 6<sup>th</sup> day of December, 2002 between **INWOOD CONSULTING ENGINEERS, INC.**, whose address is 870 Clark Street, Oviedo, Florida 32765, hereinafter referred to as "ENGINEER," and **SEMINOLE COUNTY**, a political subdivision of the State of Florida, whose address is Seminole County Services Building, 1101 East First Street, Sanford, Florida 32771, hereinafter referred to as "COUNTY".

**W I T N E S S E T H:**

**WHEREAS**, the ENGINEER and COUNTY entered into the above-referenced Agreement on December 6, 2002 for engineering, construction engineering and inspection services for the Country Club Well #3 Project in Seminole County; and

**WHEREAS**, the parties desire to amend the Agreement so as to enable both parties to continue to enjoy the mutual benefits it provides; and

**WHEREAS**, Section 23 of the Agreement provides that any amendments shall be valid only when expressed in writing and duly signed by the parties,

**NOW, THEREFORE**, in consideration of the mutual understandings and agreements contained herein, the parties agree to amend the Agreement as follows:

1. Section 2 of the Agreement is amended to read:

**SECTION 2. TERM.** This Agreement shall take effect on the date of its execution by the COUNTY and shall run until sixty (60) days after final completion of the construction phase of Country Club Well #3. Expiration of the term of this Agreement shall have no effect upon Work Orders issued pursuant to this Agreement and prior to the expiration

date. Obligations entered therein by both parties shall remain in effect until completion of the work authorized by the Work Order.

2. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect for the term of the Agreement, as originally set forth in said Agreement.

**IN WITNESS WHEREOF,** the parties hereto have executed this instrument for the purpose herein expressed.

ATTEST: INWOOD CONSULTING ENGINEERS, INC.

\_\_\_\_\_  
ANDREW D. DEWITT, Secretary  
(CORPORATE SEAL)

By: \_\_\_\_\_  
ALEX B. HULL, President

Date: \_\_\_\_\_

ATTEST: BOARD OF COUNTY COMMISSIONERS  
SEMINOLE COUNTY, FLORIDA

\_\_\_\_\_  
MARYANNE MORSE  
Clerk to the Board of  
County Commissioners of  
Seminole County, Florida.

By: \_\_\_\_\_  
DARYL G. MCLAIN, Chairman

Date: \_\_\_\_\_

For the use and reliance  
of Seminole County only.  
Approved as to form and  
legal sufficiency.

As authorized for execution  
by the Board of County Commissioners  
at their \_\_\_\_\_, 20\_\_\_\_  
regular meeting.

\_\_\_\_\_  
County Attorney  
AC/lpk  
9/22/03  
1am-ps-5128

DEPARTMENT OF FISCAL SERVICES  
PURCHASING AND CONTRACTS DIVISION



24

August 25, 2003

Fax: (407) 971-8955

Mr. Alex B. Hull, P.E.  
Inwood Consulting Engineers  
870 Clark Street  
Oviedo, Florida 32765

Subject: First Renewal to PS-5128-02/BJC – Engineering Services and  
Construction Engineering and Inspection Services for County Well #3  
Project

The subject contract is due to expire on December 6, 2003, but may be extended for an additional year, considering all pricing, terms and conditions remain the same. If you are in agreement with extending the current contract, please sign below and return to Purchasing via fax as soon as possible.

Please provide this office with a current certificate of insurance (refer to the original contract agreement for insurance requirements).

If you should have any question, please do not hesitate to call me at (407) 665-7119.

Regards,

David Santiago  
Contracts Analyst

Inwood Consulting agree to extend for the period ending December 6, 2004.

Signature

Date

Title