

18. Approve Change Order #6 to FC-1169-02/BJC - Museum of Seminole County History, Agriculture Exhibit Building, with Pooley Enterprises, Inc., Orlando (\$47,382.42).

FC-1169-02/BJC provides for all labor, materials, equipment, coordination and incidentals necessary to construct an agricultural machinery exhibit building directly behind the existing museum located at 300 Bush Boulevard, Sanford, Florida. Change Order #6 will provide for expanding the limits of the perimeter fence. Sixty (60) additional calendar days are required for the completion of this project. The following is a summary of the cost of the contract:

Original Contract Sum	\$271,153.00
Change Orders 1 thru 5	58,242.16
Add Change Order #6	<u>47,382.42</u>
Revised Contact Sum	\$376,777.58

Funds are available in account number 044500-56062000 (Historical Museum, Buildings) CIP DM20162X. Library and Leisure Services/Museum and Fiscal Services/Purchasing and Contracts Division recommend the Board to approve and authorize the Chairman to execute the Change Order.

**SEMINOLE COUNTY
CHANGE ORDER ATTACHMENT**

Project Name Museum of Seminole County History Agriculture Exhibit Building						
Project/Agreement No.FC-1169-02/BJC						
Change Order No. <u>6</u>						
Item	Description	Qty	Unit	Unit Price	Qty Incr/Decr	Amount
1	Permit	0	each	0	1	0
2	Footers - 26 additional	1	each	2,903.00	1	2,903.00
3	Block - 936	1	each	2,106.00	1	2,106.00
4	Pebble Dash - 546 sf	1	each	2,730.00	1	2,730.00
5	Top Cap - 26 each	1	each	650.00	1	650.00
6	Fence Sub - 380 lf	1	each	22,602.00	1	22,602.00
7	Earthwork - 1 ls	1	each	5,550.00	1	5,550.00
8	Electrical - Add phone outlet, box for horn	1	each	399.00	1	399.00
	/speaker, power for fire alarm panel					
9	Custom doors, 9 lite panels over a cross-	1	each	1,575.20	1	1,575.20
	buck base w/ hardware					
10	Paint new doors, touch up frame	1	each	180.00	1	180.00
11	Trash	1	each	15.00	1	15.00
	SUB-TOTAL					
	20% Margin (yields a 15% P & O)					7,749.24
12	Bond Increase	1	each	922.98	1	922.98
	Fine grade, landscape sprinklers, landscaping, and sod are not included					
Total:						47,382.42



HOSPITALITY BUILDER

OFFICE: (407) 363-0394 TELEFAX: (407) 363-9893

**FENCE COST BREAKDOWN
REVISED AUGUST 28, 2002
MUSEUM OF SEMINOLE COUNTY HISTORY
FC-1169-02/BJC**

ORIGINAL FENCE

FENCE COLUMNS:

Footers	21 each x 13"x3'-5"x3'-5"	
Dig	2 men 1 day = 16 x \$30	480.00
Concrete	21x1.08x3.42x3.42 = 266 cf	
	waste 5% = 13 cf	
	279 cf 27 = 11cy	
	11 cy @ \$70.00 =	770.00
P & F	3 men 1 day = 24 x \$30	720.00
Rebar	Allow	200.00
Augur	Rental	250.00
Block	21 x 4 x 9 = 756 block @ \$2.25 =	1,701.00
Pebble Dash	21sf x 21 columns = 441sf @ \$5.00 =	2,205.00
Top cap	Precast 21 each @ \$25.00	525.00
Metal Sub	Subcontractor 360 lineal feet (includes gate)	21,412.00
	SUB TOTAL	28,263.00
	20% Margin (Yields 15% Profit & Overhead)	4,240.00
	TOTAL	32,503.00
	Bond cost add on	650.00
	GRAND TOTAL COST FOR FENCE	<u>\$33,153.00</u>