

CONSTRUCTION CONTRACTS

12. Award CC-0786-06/BLH– Over sizing and Extension of Sewer and Water Mains for Cub Cove MSBU (\$183,980.00)

CC-0786-06/BLH will provide for all labor, materials, equipment, transportation, coordination and incidentals necessary for improvements to the sewer and water mains for Cub Cove Subdivision under an MSBU.

The project was publicly advertised and the County received five (5) responses summarized below:

Central Florida Tapping & Construction Services, Inc.	\$183,980.00
Straightline Engineering Group, Inc.	\$186,100.00
Gibbs & Register, Inc.	\$228,400.00
Rayken, Inc.	\$256,182.00
American Persian Engineers and Constructors, Inc.	\$325,310.00

The Review Committee consisting of Michael Harber, Project Manager; Dennis Westrick, P.E., PEI Manager and Kathy Moore, MSBU Manager evaluated the bids. Consideration was given to the bid price, qualifications, and experience.

The Review Committee recommends award of the contract to the lowest priced, responsive, responsible bidder, Central Florida Tapping & Construction Services, Inc. in the amount of \$183,980.00. The completion for this project is one hundred eleven (111) calendar days from the issuance of the Notice to Proceed by the County.

This is a budgeted project, and funds are available in account number 40100.169100, CIPs #00021701 and #00021703. Environmental Services Department/PEI Division and Fiscal Services Department/MSBU and Purchasing and Contracts Divisions recommend that the Board approve the project and authorize the Chairman to execute the agreement as prepared by the County Attorney's Office.

B.C.C. - SEMINOLE COUNTY, FL**BID TABULATION SHEET**

BID NUMBER: CC-0786-06/BLH

BID TITLE: Oversizing and Extension of Sewer
and Water Main for Cub Cove MSBU

OPENING DATE: April 19, 2006, 2:00 P.M.

ALL BIDS ACCEPTED BY SEMINOLE COUNTY ARE SUBJECT TO THE COUNTY'S TERMS AND CONDITIONS AND ANY AND ALL ADDITIONAL TERMS AND CONDITIONS SUBMITTED BY THE BIDDERS ARE REJECTED AND SHALL HAVE NO FORCE AND EFFECT. BID DOCUMENTS FROM THE VENDORS LISTED HEREIN ARE THE ONLY BIDS RECEIVED TIMELY AS OF THE ABOVE OPENING DATE AND TIME. ALL OTHER BID DOCUMENTS SUBMITTED IN RESPONSE TO THIS SOLICITATION, IF ANY, ARE HEREBY REJECTED AS LATE.

PAGE: 1 of 1

	Response 1	Response 2	Response 3	Response 4	Response 5
ITEM DESCRIPTION	Central Florida Tapping & Construction Services, Inc. P.O. Box 521279 287 Park Ave. Longwood, FL 32752 Richard E. Bullington, President Ph. 407-834-8271 Fx. 407-834-3859	Straightline Engineering Group, Inc. 8382 NW 70 th Street Miami, FL 33166 Ricardo A. Diaz, President Ph. 786-845-8499 Fx. 786-845-8497	Gibbs & Register, Inc. 530 S. Main St. Winter Garden, FL 34787 John W. Gibbs, President Ph. 407-654-6133 Fx. 407-654-6134	Rayken, Inc. 2655 B Old Dixie Hwy Kissimmee, FL 34744 Thomas Kennedy, President Ph. 407-870-2822 Fx. 407-870-2838	American Persian Engineers and Constructors, Inc. 4436 Old Winter Garden Rd Orlando, FL 32811 Majid Fouladi, President Ph. 407-522-0530 Fx. 407-532-8332
Bid Total	\$183,980.00	\$186,100.00	\$228,400.00	\$256,182.00	\$325,310.00
Acknowledge Addenda (2)	Yes	Yes	No	No	Yes
W-9 Form	Yes	Yes	Yes	Yes	Yes
Trench Safety Act	Yes	Yes	Yes	Yes	Yes
Bidder Information Form	Yes	Yes	Yes	Yes	Yes
Experience of Bidder	Yes	Yes	Yes	Yes	Yes
Non-Collusion Affidavit	Yes	Yes	Yes	Yes	Yes
Nonsegregated Facilities	Yes	Yes	Yes	Yes	Yes
Drug Free Workplace	Yes	Yes	Yes	Yes	Yes
American w/Disabilities Affidavit	Yes	Yes	Yes	Yes	Yes

Opened and Tabulated by: Bob Hunter
 Posted: 04/19/06 at 3:45 PM Eastern
 Recommendation of Award: Central Florida Tapping & Construction Services, Inc.
 Board Date: October 24, 2006

AGREEMENT (CC-0786-06/BLH)

THIS AGREEMENT is dated as of the ____ day of _____ 20____, by and between **CENTRAL FLORIDA TAPPING & CONSTRUCTION SERVICES, INC.**, duly authorized to conduct business in the State of Florida, whose mailing address is P.O. Box 521279, Longwood, Florida 32752, hereinafter called the "CONTRACTOR," and **SEMINOLE COUNTY**, a political subdivision of the State of Florida, whose address is Seminole County Services Building, 1101 East First Street, Sanford, Florida 32771, hereinafter called the "COUNTY." COUNTY and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows:

W I T N E S S E T H:

Section 1. Work. The CONTRACTOR shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as CC-0786-06/BLH - Oversizing and Extension of Sewer and Water Mains for Cub Cove MSBU.

The Project for which the Work under the Contract Documents is a part is generally described as CC-0786-06/BLH - Oversizing and Extension of Sewer and Water Mains for Cub Cove MSBU.

Section 2. Engineer.

(a) ENGINEER OF RECORD as named in the Contract Documents shall mean Stephen E. Bailey, P.E., Rockett & Associates, 1685 Lee Road, Suite 100, Winter Park, Florida 32810-5339.

(b) "CEI" is the Seminole County Engineer or the COUNTY's contracted Consultant for construction, engineering and inspection ("CEI") services. As named in the Contract Documents, "CEI" shall

mean Stephen E. Bailey, P.E., Rockett & Associates, 1685 Lee Road, Suite 100, Winter Park, Florida 32810-5339.

Section 3. Contract Time.

(a) All provisions regarding Contract Time are essential to the performance of this Agreement.

(b) The Work shall be substantially completed as described in subsection 14.13 of the General Conditions, within ninety (90) calendar days after the date when the Contract Time begins to run as provided in subsection 2.2 of the General Conditions. The Work shall be finally completed, ready for Final Payment in accordance with subsection 14.9 of the General Conditions, within twenty-one (21) calendar days after the actual date of Substantial Completion.

(c) The parties acknowledge that the Contract Time provided in this Section includes consideration of adverse weather conditions common to Central Florida including the possibility of hurricanes and tropical storms.

(d) The Contract Time provided in this Section includes thirty (30) days allocated specifically to CONTRACTOR's responsibility for utility coordination or relocation of utilities at or adjacent to the Project site. The thirty (30) days shall be depicted by CONTRACTOR as float time not impacting Controlling Work Items on the CONTRACTOR's critical path scheduling. No Contract Time extensions shall be considered related to utility coordination matters including, but not limited to, utility relocations and conflicts unless the utility related time impacts exceed thirty (30) Days impact on Controlling Items of Work in accordance with the Project Schedule.

(e) In the event that the Work requires phased construction, then multiple points of Substantial Completion may be established in the Supplementary Conditions.

Section 4. Contract Price.

(a) COUNTY shall pay CONTRACTOR for performance of the Work in accordance with the Contract Documents on the basis of the Total Bid (original Contract Price.) The CONTRACTOR's total compensation is ONE HUNDRED EIGHTY-THREE THOUSAND NINE HUNDRED EIGHTY AND NO/100 DOLLARS (\$189,980.00) subject only to increases or decreases made in strict conformance with the Contract Documents.

(b) CONTRACTOR agrees to accept the Contract Price as full compensation for doing all Work, furnishing all Materials, and performing all Work embraced in the Contract Documents; for all loss or damage arising out of performance of the Work and from the action of the elements or from any unforeseen or unknown difficulties or obstructions which may arise or be encountered in the prosecution of the Work until the Final Acceptance; and for all risks of every description connected with the Work.

(c) The CONTRACTOR acknowledges that CONTRACTOR studied, considered and included in CONTRACTOR's Total Bid (original Contract Price) all costs of any nature relating to: 1) performance of the Work under Central Florida weather conditions; 2) applicable law, licensing, and permitting requirements; 3) the Project site conditions, including but not limited to, subsurface site conditions; 4) the terms and conditions of the Contract Documents, including, but

not limited to, the indemnification and no damage for delay provisions of the Contract Documents.

(d) The CONTRACTOR acknowledges that performance of the Work will involve significant Work adjacent to, above and in close proximity to Underground Facilities including utilities which will require the support of active utilities, as well as, the scheduling and sequencing of utility installations and relocations (temporary and permanent) by CONTRACTOR.

(1) In addition to the acknowledgments previously made, the CONTRACTOR acknowledges that the CONTRACTOR's Total Bid (original Contract Price) specifically considered and relied upon CONTRACTOR's own study of Underground Facilities, utilities in their present, relocated (temporary and permanent) and proposed locations, and conflicts relating to utilities and Underground Facilities.

(2) The CONTRACTOR acknowledges that CONTRACTOR's Total Bid (original Contract Price) considered and included all of CONTRACTOR's costs relating to CONTRACTOR's responsibilities to coordinate and sequence the Work of the CONTRACTOR with the work of the COUNTY with its own forces, the work of other utility contractors and the work of others at the Project site.

Section 5. Payment Procedures.

(a) CONTRACTOR shall submit Applications for Payment in accordance with Section 14 of the General Conditions. Applications for Payment will be processed by ENGINEER as provided in the General Conditions.

(b) Progress Payments. COUNTY shall make progress payments on the basis of CONTRACTOR's Applications for Payment as recommended by ENGINEER, in accordance with Section 14 of the General Conditions.

(c) Final Payment. Upon Final Completion and acceptance of the Work in accordance with subsection 14.9.1 of the General Conditions, COUNTY shall pay the remainder of the Contract Price as provided in subsection 14.9.1.

Section 6. Additional Retainage For Failure to Maintain Progress on the Work.

(a) Retainage under the Contract Documents is held as collateral security to secure completion of the Work.

(b) In the event that CONTRACTOR fails to physically mobilize to the Work site as required by Section 6.19 of the General Conditions, then the COUNTY may withhold additional retainage to secure completion of the Work in an amount equal to the product of the number of days after the 31st day following the Date of Commencement of Contract Time and the liquidated damage amount for Substantial Completion set forth in Section 9 of this Agreement. The additional retainage shall be withheld from the initial and each subsequent Progress Payment. The additional retainage held under this subsection shall be released to CONTRACTOR in the next Progress Payment following the ENGINEER's approval of a supplementary Progress Schedule demonstrating that the requisite progress will be regained and maintained as required by Section 6.19.2 of the General Conditions.

(c) COUNTY may withhold additional retainage in anticipation of liquidated damages equal to the product of the number of days after

the scheduled Contract Time (Substantial Completion or Final Completion) and the amount of liquidated damages set forth in Section 9 of this Agreement if CONTRACTOR is behind schedule and it is anticipated by COUNTY that the Work will not be completed within the Contract Time. The additional retainage, under this subsection, may at the COUNTY'S discretion be withheld from subsequent Progress Payments. Any additional retainage held under this subsection shall be released to CONTRACTOR in the next Progress Payment following the ENGINEER'S approval of a supplemental Progress Schedule demonstrating that the requisite progress will be regained and maintained as required by Section 6.19.2 of the General Conditions.

Section 7. Contractor's Representations. In order to induce COUNTY to enter into this Agreement, CONTRACTOR makes the following representations:

(a) CONTRACTOR has familiarized himself with the nature and extent of the Contract Documents, Work, locality, weather, Chapter 220, Part 1, "Purchasing Code," Seminole County Code, and with all local conditions and federal, state and local laws, utility locations, ordinances, rules, policies and regulations that in any manner may affect cost, progress or performance of the Work.

(b) CONTRACTOR has studied carefully and considered in its Bid all reports of investigations and tests of subsurface and physical conditions of the site affecting cost, progress, scheduling, or performance of the Work.

(c) CONTRACTOR has studied carefully and considered in its Bid the Plans and Specifications, performed necessary observations,

examinations and studied the physical conditions at the site related to Underground Facilities, utility installations, conflicts, relocations (temporary and permanent) and all other Underground Facilities and utility related conditions of the Work and site that may affect cost, progress, scheduling or any aspect of performance of the Work and that its Bid reflects all such conditions. CONTRACTOR, by submitting its Bid and executing this Agreement acknowledges the constructability of the Work under the Plans and Specifications. CONTRACTOR by its study, excludes and releases the COUNTY from any implied warranties, including but not limited to, the "Spearin Doctrine," that the Plans and Specifications are adequate to perform the Work.

(d) CONTRACTOR has made or caused to be made examinations, investigations and tests and studies as he deems necessary for the performance of the Work at the Contract Price, within the Contract Time and in accordance with the other terms and conditions of the Contract Documents; and no additional examinations, investigations, tests, reports or similar data are or will be required by CONTRACTOR for such purposes.

(e) CONTRACTOR has correlated the results of all such observations, examinations, investigations, tests, reports and data with the terms and conditions of the Contract Documents.

(f) CONTRACTOR has given ENGINEER written notice of all conflicts, errors or discrepancies that he has discovered in the Contract Documents and the written resolution thereof by ENGINEER is acceptable to CONTRACTOR.

(g) The CONTRACTOR declares and agrees that the approval or acceptance of any part of the Work or Material by the COUNTY, ENGINEER or any agent relating to compliance with the Contract Documents shall not operate as a waiver by the COUNTY of strict compliance with the terms and conditions of the Contract Documents.

(h) The CONTRACTOR declares and agrees that the COUNTY may require him to repair, replace, restore or make all things comply with the Contract Documents including all Work or Materials which within a period of two (2) years from Acceptance by COUNTY are found to be Defective or fail in any way to comply with the Contract Documents. The CONTRACTOR acknowledges that the above two (2) years repair, replace and restoration period is separate from and additional to CONTRACTOR's warranty that the Work has been completed in compliance with the Contract Documents. The two (2) years repair, replace and restoration period is not a limitation upon CONTRACTOR's other warranties or Material and Workmanship Bond.

(i) The CONTRACTOR's resident Superintendent at the Work site shall be Rick Bullington and this Superintendent only shall be utilized by the CONTRACTOR unless otherwise approved by the COUNTY Project Manager and following the procedure indicated in the General Conditions.

(j) CONTRACTOR has studied carefully and considered all permit requirements related to performance of the Work. CONTRACTOR declares and agrees that all costs related to performing the Work in compliance with the requirements of all permits at the Contract Price are included in the Contract Price. CONTRACTOR agrees that CONTRACTOR

shall be solely responsible for payment of all fines and penalties of any nature assessed to the CONTRACTOR or COUNTY or both by any governmental entity, district, authority or other jurisdictional entity relating to all permits required for performance of the Work.

(k) CONTRACTOR acknowledges that the performance of the Work under the Contract Documents fulfills a COUNTY, CONTRACTOR and public purpose. To that end, CONTRACTOR agrees to respond to citizen complaints related to alleged damage caused by CONTRACTOR'S performance of the Work within ten (10) days of receipt of the complaint from citizens, ENGINEER or the COUNTY. The CONTRACTOR shall utilize the attached "Report of Unsatisfactory Materials and/or Service" form to respond separately to each complaint. When a complaint is brought to the CONTRACTOR by a citizen, the CONTRACTOR shall identify the citizen and street address in the "Statement of Problem". Responses and action taken by the CONTRACTOR shall specifically identify the problem and specific actions taken. Generic statements such as "addressed the problem" are unacceptable. If the CONTRACTOR fails to respond within ten (10) days, then the COUNTY may take corrective action and deduct the actual costs of corrective action from subsequent Progress Payments or the retainage.

(l) CONTRACTOR acknowledges that the COUNTY owned property obtained for performance of the Work within the project limits includes temporary construction easements. In the event that the CONTRACTOR fails to perform the Work within the Contract Time, then CONTRACTOR shall be solely responsible for payment of all costs for additional or extended temporary construction easements. The

CONTRACTOR authorizes the COUNTY to deduct the actual costs of additional or extended temporary construction easements from subsequent Progress Payments or the retainage.

Section 8. Contract Documents. The Contract Documents which comprise the entire agreement between COUNTY and CONTRACTOR are made a part hereof and consist of the following:

- (a) This Agreement.
- (b) Addenda.
- (c) Bid.
- (d) American With Disabilities Act Affidavit.
- (e) Performance Bond.
- (f) Payment Bond.
- (g) Material and Workmanship Bond.
- (h) Specifications.
- (i) Technical Specifications Provided in these Contract Documents.
- (j) General Conditions.
- (k) Supplementary Conditions including any utility specific forms provided by the COUNTY's Utility Division.
- (l) Notice To Proceed.
- (m) Change Orders.
- (n) Certificate of Substantial Completion.
- (o) Certificate of Final Inspection.
- (p) Certificate of Engineer.
- (q) Certificate of Final Completion.
- (r) CONTRACTOR's Release.
- (s) Drawings and Plans.

- (t) Supplemental Agreements.
- (u) CONTRACTOR's Waiver of Lien (Partial).
- (v) CONTRACTOR's Waiver of Lien (Final and Complete).
- (w) Subcontractor/Vendor's Waiver of Lien (Final and Complete).
- (x) Consent of Surety to Final Payment.
- (y) Instructions to Bidders.
- (z) CONTRACTOR's Insurance Requirements, Certificate and Insurance Policies.

There are no Contract Documents other than those listed above in this Section 8. The Contract Documents may only be altered, amended or repealed by a modification as provided in the General Conditions.

Section 9. Liquidated Damages.

(a) The COUNTY and CONTRACTOR recognize that time is essential to the performance of this Agreement and CONTRACTOR recognizes that the COUNTY and its traveling public will suffer financial loss if the Work is not substantially completed as described in subsection 14.13 of the General Conditions within the time specified below, plus any extensions thereof allowed in accordance with Section 12 of the General Conditions. The parties also recognize the delays, expense and difficulties involved in proving in a legal or alternative dispute resolution proceeding the damages resulting from inconvenience to the traveling public including traffic loading, intersection operations, costs for time, costs of fuel and costs for some environmental impacts (excluding actual delay damages which may include, but are not limited to, engineering fees and inspection costs) suffered by the COUNTY if the Work is not completed on time. Accordingly, CONTRACTOR and

CONTRACTOR's Surety agree to pay COUNTY as liquidated damages, and not as a penalty, TWO HUNDRED FIFTY AND NO/100 DOLLARS (\$250.00) per day for each day CONTRACTOR exceeds the Contract Time for Substantial Completion until the Work is Substantially Complete. It is agreed that if this Work is not Finally Completed in accordance with the Contract Documents, the CONTRACTOR shall pay the COUNTY as liquidated damages for delay, and not as a penalty, one-fourth (1/4) of the rate set forth above.

(b) The CONTRACTOR shall pay or reimburse, in addition to the liquidated damages specified herein, the COUNTY's actual damages which may include, but are not limited to, expenses for engineering fees and inspection costs arising from CONTRACTOR's failure in meeting either or both the Substantial Completion and Final Completion dates.

(c) The liquidated damages provided in this Section are intended to apply even if CONTRACTOR is terminated, in default or if the CONTRACTOR has abandoned the Work.

Section 10. Miscellaneous.

(a) Terms used in this Agreement which are defined in Section 1 of the General Conditions shall have the meanings indicated in the General Conditions.

(b) No assignments by a party hereto of any rights under or interests in the Contract Documents will be binding on another party hereto without the written consent of the party sought to be bound and any such assignment shall be void and of no effect; and specifically, but without limitation, monies that may become due and monies that are due may not be assigned without such consent (except to the extent

that the effect of this restriction may be limited by law); and unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the Contract Documents.

(c) COUNTY and CONTRACTOR each binds himself, his partners, successors, assigns and legal representatives to the other party hereto, his partners, successors, assigns and legal representatives in respect to all covenants, agreements and obligations contained in the Contract Documents.

Section 11. Contractor's Specific Consideration. In consideration of the CONTRACTOR's indemnity agreements as set out in the Contract Documents, COUNTY specifically agrees to pay the CONTRACTOR the sum of TWO HUNDRED FIFTY AND NO/100 DOLLARS (\$250.00). The CONTRACTOR acknowledges receipt of the specific consideration for CONTRACTOR's indemnification of COUNTY and that the specific consideration is included in the original Contract Price allocated by CONTRACTOR among all pay items - receipt of which is acknowledged.

Section 12. Notices. Whenever either party desires to give notice unto the other including, but not limited to, Contract Claims, it must be given by written notice, hand delivered, signed and dated for receipt or sent by certified United States mail, with return receipt requested, addressed to the party for whom it is intended at the place last specified and the place for giving of notice shall remain such until it shall have been changed by written notice in compliance with the provisions of this Section. For the present, the

parties designate the following as the respective places for giving of notice, to wit:

For COUNTY:

Environmental Services Dept.
500 W. Lake Mary Blvd.
Sanford, FL 32773

COPIES TO:

Stephen E. Bailey, P.E.
Rockett & Associates
1685 Lee Road, Suite 100
Winter Park, FL 32810-5339

For CONTRACTOR:

Rick Bullington, President
Central Florida Tapping & Construction Services, Inc.
P.O. Box 521279
Longwood, FL 32752

Section 13. Conflict of Interest.

(a) The CONTRACTOR agrees that it will not engage in any action that would create a conflict of interest in the performance of its obligations pursuant to this Agreement with the COUNTY or which would violate or cause others to violate the provisions of *Part III, Chapter 112, Florida Statutes*, relating to ethics in government. See County Personnel Policy 4.10(F).

(b) The CONTRACTOR hereby certifies that no officer, agent or employee of the COUNTY has any material interest (as defined in *Section 112.312 (15), Florida Statutes*, as over 5%) either directly or indirectly, in the business of the CONTRACTOR to be conducted here and that no such person shall have any such interest at any time during the term of this Agreement.

(c) Pursuant to *Section 216.347, Florida Statutes*, the CONTRACTOR hereby agrees that monies received from the COUNTY pursuant to this Agreement will not be used for the purpose of lobbying the Legislature or any other State or Federal Agency.

Section 14. Material Breaches of Agreement.

(a) The parties recognize that breaches of the Contract Documents may occur and that remedies for those breaches may be pursued under the Contract Documents. The parties further recognize that the safety of the traveling public is of paramount concern. Therefore, the parties agree that any breach of the Contract Documents related to life safety, including but not limited to, the maintenance of traffic requirements of the Contract Documents, shall be considered a breach of the Contract Documents.

(b) Upon a material breach of the Contract Documents related to life safety, as determined by ENGINEER, the ENGINEER shall issue a Stop Work Order suspending the Work or any specific portion of the Work until the conditions are corrected. If the life safety conditions giving rise to the Stop Work Order are not corrected within a reasonable time, as determined by ENGINEER, then the material breach shall entitle COUNTY to terminate this Agreement. The recognition of breaches of the provisions of the Contract Documents related to life safety as material breaches shall not be construed as a limitation on other remedies for breaches or material breaches of the Contract Documents.

IN WITNESS WHEREOF, the parties hereto have signed this Agreement. All portions of the Contract Documents have been signed or identified by COUNTY and CONTRACTOR or by ENGINEER on their behalf.

ATTEST: CENTRAL FLORIDA TAPPING & CONSTRUCTION SERVICES, INC.

Secretary By: RICK BULLINGTON, President

(CORPORATE SEAL) Date:

ATTEST: BOARD OF COUNTY COMMISSIONERS SEMINOLE COUNTY, FLORIDA

MARYANNE MORSE Clerk to the Board of County Commissioners of Seminole County, Florida. By: CARLTON HENLEY, Chairman

Date:

For the use and reliance of Seminole County only. As authorized for execution by the Board of County Commissioners at their regular meeting. Approved as to form and legal sufficiency.

County Attorney

AC/lpk 5/31/06 cc-0786

**Purchasing
Copy**

BID FORM

**SEMINOLE COUNTY, FLORIDA
FOR THE CONSTRUCTION OF**

**PROJECT: OVERSIZING AND EXTENSION OF SEWER AND WATER
MAINS FOR CUB COVE MSBU**

COUNTY CONTRACT NO. CC-0786-06/BLH

Name of Bidder: GENERAL Florida Tapping & Construction Services, Inc.

Mailing Address: P.O. Box 521279

Street Address: 287 Park Ave

City/State/Zip: Longwood, FL 32752

Phone Number: (407) 834-8271

FAX Number: (407) 834-3859

Contractor License Number: CU055705

TO: Purchasing and Contracts Division of Seminole County, Florida

Pursuant to and in compliance with your notice inviting sealed Bids (Invitation for Bid), Instructions to Bidders, and the other documents relating thereto, the undersigned Bidder, having familiarized himself with the terms of the Contract Documents, local conditions affecting the performance of the Work, and the cost of the Work at the place where the Work is to be done, hereby proposes and agrees to perform within the time stipulated in the Contract Documents, including all of its component parts and everything required to be performed, and to provide and furnish any and all of the labor, Material, and tools, expendable Equipment, and all utility and transportation services necessary to perform the Work and complete in a workmanlike manner, all of the Work required in connection with the construction of said Work all in strict conformity with the Plans and Specifications and other Contract Documents, including Addenda Nos. 1 through 2, on file at the Purchasing Division for the Total Bid (Contract Price) hereinafter set forth.

The undersigned Bidder agrees that the Work shall be completed according to the schedule set forth in the Contract Documents.

The undersigned Bidder further agrees to pay liquidated damages as described in the Contract Documents.

Bid prices must be stated in words in accordance with these Instructions to Bidders in the blank space(s) provided for that purpose.

BID FORM

Oversizing and Extension of Sewer and Water Mains for Cub Cove MSBU

00100-1

CC-0786-06

Bidder acknowledges that it has read and fully understands all Sections of the Instructions To Bidders.

The undersigned, as Bidder, declares that the only persons or parties interested in this proposal as principals are those named herein; that this proposal is made without collusion with any person, firm or corporation; and he proposes and agrees, if the proposal is accepted, that he will execute an Agreement with the COUNTY in the form set forth in the Contract Documents; that he will furnish the Contract Security, Insurance Certificates, Endorsements, and Policies, that he is aware that failure to properly comply with the requirements set out in the "Instructions to Bidders" and elsewhere in the Contract Documents may result in a finding that the Bidder is non-responsive and may cause a forfeiture of the Bid Security.

Attention: Bids shall only be considered from those Bidders who have obtained these Contract Documents directly from the COUNTY. This package can be downloaded free from the County's website <http://www.seminolecountyfl.gov/purchasing> (select Current Procurement), or by calling 407-665-7119. Packages can also be purchased at the County Services Building, Purchasing and Contracts Division, 1101 East First Street, Room 3208, Sanford, Florida 32771.

BID FORM

AGREEMENT TITLE: OVERSIZING AND EXTENSION OF SEWER AND WATER
MAINS FOR CUB COVE MSBU

COUNTY CONTRACT NO.: CC-0786-06/BLH

TO: Board of County Commissioners
Seminole County, Florida

Pursuant to and in compliance with your Invitation for Bid, the Instructions to Bidders, and other documents relating thereto, the undersigned hereby agrees to furnish all labor, Materials and Equipment to do the Work in strict accordance with the Contract Documents and all addenda, if any, issued prior to the date of this Bid at the Total Bid herein as follows:

TOTAL AMOUNT OF BID: \$ 183,930.⁰⁰
Numbers

ONE Hundred Eighty THREE Thousand NINE Hundred Eighty
00
00 dollars

(IN WORDS)

1. The Bidder acknowledges that the Total Amount of Bid stated above includes the sum of \$250.00 or 1% of the Bid whichever is greater, specific consideration for indemnification.
2. The Bidder acknowledges that the Total Amount of Bid stated above includes compensation for all Work, labor, permits, bonds, equipment, materials, and any and all incidental costs necessary for the proper execution of the required services.

The Bidder acknowledges the receipt, execution, and return of the following forms:

Section 00100 - Bid Forms, including alternates and addendum, if any.

- Request for Taxpayer Number (W-9)
- Drug-Free Workplace Form

Section 00150 - Trench Safety Act Form

Section 00160 - Bidder Information Forms

Section 00300 - Non-Collusion Affidavit of Bidder Form

Section 00310 - Certification of Nonsegregated Facilities Form

Section 00630 - Americans with Disabilities Act Form

BID FORM

Oversizing and Extension of Sewer and Water Mains for Cub Cove MSBU

00100-3

CC-0786-06

IN WITNESS WHEREOF, BIDDER has hereunto executed this BID FORM this 19 day
of April, 2006.

Central Florida Tapping &
Construction Services, Inc.
(Name of BIDDER)

Richard E. Bullington
(Signature of person signing this BID FORM)

Richard E. Bullington
(Printed name of person signing this BID
FORM)

President
(Title of person signing this BID FORM)

ACCOMPANYING THIS BID IS N/A

(insert the word(s) "cashier's check," bidder's bond," certified check," or other security as provided by
law, as the case may be) in an amount equal to at least five percent (5%) of the Total Bid, payable to the

BOARD OF COUNTY COMMISSIONERS, SEMINOLE COUNTY, FLORIDA

The undersigned deposits above-named security as a Bid guarantee and agrees that it shall be
forfeited to the COUNTY as liquidated damages in case this Bid is accepted by the COUNTY and the
undersigned fails to execute an Agreement with the COUNTY as specified in the Contract Documents
accompanied by the required Payment and faithful Performance Bonds with Sureties satisfactory to the
COUNTY, and accompanied by the required certificates of insurance coverage, and endorsements.
Should the COUNTY be required to engage the services of an attorney in connection with the
enforcement of this Bid, Bidder promises to pay COUNTY's reasonable attorney's fees and costs
(including attorney's fees and costs on appeals) incurred with or without suit.

Seminole County Environmental Services

Cub Cove Water Distribution Main and Wastewater Collection System

BID FORM

Bidder is to understand that the total bid price is based on estimated quantities and will control in awarding the Construction Contract as provided in the Contract Documents. It is further understood that the quantities stated herein for the various items are estimates only and may be increased or decreased as provided in the Contract Documents.

Item No.	Description	Quantity	Units	Unit Cost	Total Cost
1	Mobilization & Demobilization	1	LS	\$/3,515.00	\$ 13,515.00
2	Bonds and Insurance	1	LS	\$ 6,500.00	\$ 6,500.00
3	Furnish and Install 6" PVC Water Main w/Appurtenances	600	LF	\$ 25.00	\$ 15,000.00
4	Furnish Materials and Perform 6"x6" wet tap of existing water main	1	EA	\$ 3,690.00	\$ 3,690.00
5	Furnish and Install 6" Gate Valve and Valve Box Complete	1	EA	\$ 880.00	\$ 880.00
6	Furnish and Install 2" Blow-off Assembly w/Appurtenances	1	EA	\$ 1,345.00	\$ 1,345.00
7	Provide Materials and Install Water Service Connection	3	EA	\$ 995.00	\$ 2,985.00
8	Furnish and Install 2" PVC Force Main w/Appurtenances	420	LF	\$ 7.00	\$ 2,940.00
9	Furnish and Install 3" PVC Force Main w/Appurtenances	355	LF	\$ 10.00	\$ 3,550.00
10	Core Bore Manhole and Connect Force Main	1	EA	\$ 1,250.00	\$ 1,250.00
11	Furnish and Install Manhole Liner	1	LS	\$ 4,675.00	\$ 4,675.00
12	Furnish and Install Air Release Valve Assembly w/Appurtenances	1	EA	\$ 9,080.00	\$ 9,080.00
13	Furnish and Install Pump Facility and 2" Service Line w/Appurtenances	5	EA	\$ 16,120.00	\$ 80,600.00
14	Perform Clearing and Tree Removal	1	LS	\$ 5,200.00	\$ 5,200.00
15	Furnish Materials and Perform Asphalt Roadway Removal and Replacement	200	SY	\$ 60.00	\$ 12,000.00
16	Provide Materials and Perform Fence Removal and Replacement	300	LF	\$ 13.00	\$ 3,900.00
17	Perform Regrading and Furnish and Install Sodding	1	LS	\$ 14,000.00	\$ 14,000.00
18	Furnish Spare Parts	1	LS	\$ 2,880.00	\$ 2,880.00
TOTAL BID AMOUNT					\$ 183,980.00

TOTAL BID AMOUNT ONE Hundred Eighty Three Thousand Nine Hundred Eighty ^(in words) $\frac{00}{100}$ dollars