

**21. Approve Amendment #2 to M-56-98/BJC - Utility Relocation for SR 434 - Phase II, with Blount-Sikes & Associates, Inc., Orlando (\$126,481.87) (Time Extension).**

M-56-98/BJC provides for a continuation of the design for the SR 434, Phase II and relocation of the utility for the Florida Department of Transportation (FDOT) road-widening project.

Amendment #2 will provide for additional design work required due to revisions to the roadway design by FDOT; multiple reviews for the utility design and for the coordination of activities with the City of Oviedo for the interconnected water and sewer lines. Amendment #2 will also include additional inspection services needed due to the complex nature and size of the project which require a more comprehensive coverage of construction activities and longer construction schedule. An additional two (2) year extension is required for the completion of this project. The following is a summary of the cost of the project:

Original Contract Sum	\$122,552.59
Amendment #1	30,158.46
Add Amendment #2	<u>126,481.87</u>
Revised Contract Sum	\$279,192.92

Funds are available in account number 087816-56065000 (W/S 21M Debt Proceeds, Construction in Progress) CIP #DF85231X. Environmental Services and Fiscal Services/Purchasing and Contracts Division recommend the Board to approve and authorize the Chairman to execute the Amendment as prepared and approved by the County Attorney's Office.



# LETTER OF TRANSMITTAL

**TO:** County Attorney's Office

**ATTN:** Lola Pfeil  
**FOR:** Ann Colby

**FROM:** Purchasing Division

**CONTACT:** Tammy Cummings, CPPB  
Contracts Analyst  
Ext. 7115

**DATE:** October 23, 2002

**REQUESTED ON OR BEFORE:**  
October 31, 2002

**Re:** M-56-98/BJC  
Utility Relocation for SR 434 - Ph. II  
2<sup>nd</sup> Amendment

**DOCUMENTS ATTACHED:**

- ☐ Draft Work Order
 ☒ Previous Document(s)
 ☐ Scope
- ☐ Draft Agreement
 ☐ Draft RFP/PS Documents
 ☐ \_\_\_\_\_

**REQUESTED ACTION:**

- ☐ Your signature
 ☐ Prepare Work Order
 ☐ Return for corrections
- ☐ Prepare Agreement(s)
 ☐ For your information
 ☐ Return for changes
- ☒ Prepare Amendment
 ☐ Review & comment

Please prepare a second amendment to M-56-98/BJC to increase the scope of services as attached additional \$126,481.87, also extend the contract 2 years. Prepare for the Chairman's signature, YOU.

cc: File