

## Fonseca, Sonia

---

**From:** Dalton, Christine <CHRISTINE.DALTON@Sanfordfl.gov>  
**Sent:** Tuesday, September 15, 2015 5:13 PM  
**To:** Fonseca, Sonia  
**Cc:** Lynch, Pamela; Chris.Smith@sanfordfl.gov; Beall, Robert; Rusell Gibson  
**Subject:** RE: Paw Park

Sonia,

I was just about to email you! Thank you for meeting with Chris and I today to discuss the project. The construction drawings and specifications have been finalized. However, the Estimate of Probable Cost came in over budget. For this reason, we have decided to postpone the groundbreaking to the latter part of 2016 to allow for an additional fiscal year of parks funds to be used. I concur with your suggestion, and would like to request an extension of the CRA grant award through December 2017. Please let me know if there is anything additional required from the City to process the extension. We are excited about the project, but think this approach is more cost effective and less disruptive than a multi-year phased approach.

Thanks so much,

Christine Dalton, AICP  
Historic Preservation Officer  
Community Planner  
City of Sanford  
300 N. Park Avenue  
Sanford, FL 32771  
Phone: 407.688.5145  
Fax: 407.688.5141  
[christine.dalton@sanfordfl.gov](mailto:christine.dalton@sanfordfl.gov)  
[www.sanfordfl.gov](http://www.sanfordfl.gov)