PROFESSIONAL SERVICES

24,

Approve Amendment #1 to Work Order #10 — Palm Springs Drive
Sidewalk Construction — PS-5165-04/AJR — Master Agreement for
Continuing Professional Services for Public Works Minor
Construction Projects under $1 Million —to Professional Engineering
Consultants, Inc. of Orlando ($3,500.00)

Work Order #10 provides for engineering services for the design, permitting,
and preparation associated with the five (5) foot sidewalk improvements
along both sides of Palm Springs Drive from North Street to S.R. 434
project in Seminole County for approximately 1.0 miles (5,280 feet).
Amendment #1 will provide surveying and mapping services to prepare
seven sketches and legal descriptions required for the acquisition of
sidewalk easements necessary to construct this project.

The following is a summary of the cost of Work Order #10:

Original Work Order $49,947.45
Add Amendment #1 $ 3,500.00
Revised Work Order Sum $53,447.45

Funds are available in account number 077541.560650, CIP #00192523.
Public Works Department/Engineering Division and Fiscal Services
Department/Purchasing and Contracts Division recommend that the Board
approve the request and authorize the Purchasing and Contracts Manager
to execute the amendment.



WORK ORDER AMENDMENT

Board of County Commissioners Amendment Number: __ 1
SEMINOLE COUNTY, FLORIDA Work Order Number: __ 10
]

Master Agreement No.: PS-5165-04/AJR Dated: November 9, 2004
Contract Title: Master Agreement for Continuing Professional Services for Public Works Minor
Construction Projects under $1 Million.

Proi'ect Title: Palm S%rinﬁs Dirve Sidewalk Construction Pro]ect

Consultant: Professional Engineering Consultants
Address: 200 E. Robinson Street Suite 1560
Orlando, FL 32801

ATTACHMENTS TO THIS AMENDMENT: [ 1 drawings/plans/specifications
[X] scope of services
[ 1 special conditions

In consideration of the mutual understandings and agreements contained herein, the parties agree Work Order
Number 10 dated February 15, 2005 is amended as follows:

The Consultant shall be compensated an additional THREE THOUSAND FIVE HUNDRED AND NO/100
($3,500.00) DOLLARS for the additional scope of services attached. This Work Order through this amendment
shall not exceed a total amount of FIFTY-THREE THOUSAND FOUR HUNDRED FORTY-SEVEN AND 45/100
($53,447.45) DOLLARS. These additional services provided by the Consultant shall be completed within thirty
(30) days after final construction has been completed for this project as determined by the County. Failure to
meet the completion date may be grounds for Termination for Default.

Except as herein modified, all terms and conditions of this Work Order shall remain in full force and effect for
the term of this Work Order as originally set forth in said Work Order.

IN WITNESS WHEREOQF, the parties hereto have made and executed this Amendment on this day of

i 2006i for the Eur EOSGS stated herein. imxs SECTON T ot COMPLETED v CouT

ATTEST: Professional Engineering Consultants

, Secretary ,President
(CORPORATE SEAL) Date:

BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

WITNESSES:
By:
(Contracts Analyst) Ray Hooper, Purchasing & Contracts Manager
Date:
As authorized by Section 330.3, Seminole
(Contracts Analyst) ON # County Administrative Code.
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WORK ORDER AMENDMENT
TERMS AND CONDITIONS

a) Except as herein modified, all terms and conditions of the cited original Work Order (as previously
amended, if applicable) shall remain in full force and effect for the term of the Work Order as originally
set forth in said Work Order.

b) In accordance with the Master Agreement, which states that any amendments shall be valid only when
expressed in writing and duly signed by the parties, the parties desire to amend the cited Work Order
as indicated.

c) The Scope of Services attached to the cited Work Order is modified as provided in the attached Exhibit
“A” which is incorporated by this reference.

d) The CONSULTANT shall provide said services pursuant to this Amendment, the cited Work Order (as
further amended, if applicable), its Attachments, and the cited Master Agreement (as amended, if
applicable) which are incorporated herein by reference as if they had been set out in their entirety.

e) Itis expressly understood by the CONSULTANT that this Amendment, until executed by the COUNTY,
does not authorize any changes to the cited Work Order and that the COUNTY, prior to its execution of
the Amendment, reserves the right to cancel the Amendment without penalty if it is determined that to
do so is in the best interest of the COUNTY.

f) The CONSULTANT shall sign the Amendment first and the COUNTY second. This Amendment becomes

effective and binding upon execution by the COUNTY and not until then. A copy of this Amendment will
be forwarded to the CONSULTANT upon execution by the COUNTY.
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December 19, 2005 ' MK-03
P-5459

Mr. David Andrews, Jr.

Senior Coordinator, Minor Project Section

Seminole County Public Works, Engineering Division
520 Lake Mary Blvd., Suite 200

Sanford, FL 32773-7424

RE: Palm Springs Sidewalk Easement Legal Descriptions
Dear Mr. Andrews:

Professional Engineering Consultants, Inc. is pleased to submit our proposal for
professional surveying and mapping services in connection with the above described
project.

We propose to prepare legal descriptions of the seven parcels required for the sidewalk
easements for the Palm Springs Drive sidewalk improvement project. We propose to
prepare these sketches of descriptions for § 3,500.00 dollars.

Sincerely
PROFESSIONAL ENGINEERING CONSULTANTS INC

David A. White PSM
200 East Robinson Street
Suite 1560

Orlando, Florida 32801
(ph)407-422-8062
(fax)407-849-9401
dw@peconline.com
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ROLLING HILLS GOLF COURSE
PALM SPRINGS SIDEWALK EASEMENT

LEGAL DESCRIPTIONS
Tract Number Plat Book & Pagi Lot Amount

1 - |Sanlando Springs Tract No. 6 P.B. 5, PG. 53 Block D-Lot 11 $500.00

2 _|Sanlando Springs Tract No. 6 P.B.5, PG. 53 Block D-Lot 12 $500.00

3 _[Sanlando Springs Tract No. 6 P.B.5, PG. 53 Reserved for Golf $500.00

4 |Sanlando Springs Tract No.11 P.B. 5, PG. 48 Reserved for Golf $500.00

5 |Sanlando Springs Tract No.14 P.B. 5, PG. 58 Reserved for Golf $500.00

6 |Sanlando Springs Tract No.11 P.B.5 PG. 48 Reserved for Golf $500.00]

7__|Sanlando Springs Tract No. 6 P.B.5, PG. 53 ‘Reserved for Golf $500.00
TOTAL $3,500.00
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